AMENDMENT NO. TWO FOR
GMP PHASE THREE (CIVIC CENTER BUILDING,
CENTRAL LIBRARY EXPANSION & PARK)
' C.W. DRIVER FOR
FOR NEWPORT BEACH CIVIC CENTER AND PARK

THIS AMENDMENT NO. TWO FOR CONSTRUCTION MANAGER AT RISK
CONTRACT (“Amendment No. Two), is entered into as of this & day of
d@,@; zr‘uca/‘? , 2011, by and between the CITY OF NEWPORT BEACH, a California
Municipal Corfloration ("City"), and C.W. Driver, Inc., a California Corporation whose

address is 15615 Alton Parkway, Suite 150, Irvine, California 92618 ("CM"), and is
made with reference to the following:

RECITALS:

A. On June 7, 2010, City and CM entered into a Construction Manager at Risk
Contract (“CM Contract”) for the Newport Beach Civic Center and Park Project
(“Project”).

B. On September 3, 2010, City and CM entered into Change Order No. One to the
CM Contract, as contemplated in the CM Contract, Article Six, Section 6.1.9(e),

to add the Design Build 450 stall parking garage and to increase the Guaranteed
Maximum Price (“"GMP™).

. City desires to enter into this Amendment No. Two to reflect additional services
not included in the CM Contract or Change Order No. One, to add the
construction of the City Hall Office Building, Central Library Expansion, Parks
and miscellaneous items of work for the Newport Beach Civic Center and to
increase the Guaranteed Maximum Price ("“GMP”) and to update the insurance
provisions consistent with the City’s election to implement an Owner Controlled
Insurance Program (“OCIP").

D. City and CM mutually desire to amend the agreement, as provided below.

NOW, THEREFORE, it is mutually agreed by and between the undersigned
parties as follows:

1. SCOPE OF WORK

Article Two of the CM Contract shall be supplemented to include the Scope of Work
dated February 16, 2011, which is attached hereto as Exhibit ‘1’ and incorporated
herein by referenced. The City may elect to delete certain tasks of the Scope of
Services at its sole discretion.



2. COMPENSATION

Article Six, Section 6.1.1 of the CM Contract shall be amended to increase the GMP to
Eighty-Two Million, Three Hundred Seventy-Four Thousand, Three Hundred Eighty-
Four Dollars and no/100 ($82,374,384.00).

3. INSURANCE
Section 7.1 of the CM Contract shall be amended to include subpart (a) to read:

(a) On February 22, 2011, the City Council elected to implement an OCIP
consistent with this Section 7.1. The terms and obligations imposed on
the City and CM as a result of this election are set forth in Exhibit 2,
attached hereto and fully incorporated by this reference.

4. INTEGRATED CONTRACT

Except as expressly modified herein, all other provisions, terms, and covenants set forth
in the CM Contract and Change Order No. One shall remain unchanged and shall be in
full force and effect.



IN WITNESS WHEREOF, the parties hereto have executed this Amendment No.
Two on the dates written below.

APPROVED AS TO FORM: CITY OF NEWPORT BEACH,
OFFICE OF THE CITY ATTORNEY A California municipgl corporation
Da Date: T ; ) 7
BYI fﬁ ;3; By: M/P(M
Leonte Mulvihill Michael F. Henn
Assistant City Attorney Mayor
ATTEST: ‘ CM: C.W. DRIVER, INC., a California
Date: 5-11-\ Corporatlon o
) Date: e 1"‘ \\

A W D err
City Clerk p = Executive Vice President

Date:

By:

Bessie Kouvara
Chief Financial Officer

Attachments: Exhibit 1 - Additional Services to be Performed
Exhibit 2 — Owner Controlled Insurance Program



Exhibit 1

CW Driver 51380 o

Irvine, CA 92618
BUILDERS SINCE 1919 Fax 949.261.5167

Telephone 949.261.5100

February 16, 2011

Mr. Stephen G. Badum
City of Newport Beach
3300 Newport Blvd.
Newport Beach, CA 92658

Re: Newport Beach Civic Center and Park Project
Project Phase |1l GMP
Dear Stephen,

C.W. Driver is pleased to submit our Guaranteed Maximum Price Proposal (GMP} for the Newport Civic
Center and Park Project — Phase lIl.

For clarification of our proposed services, please see the attached documents. The total proposal for these
services is as follows:

Item Description Total

| Project Phase |ll GMP Scope of Worle* $79,097,902

Il Credit for Scope Reduction of Previous Phase | and Il ($373,000)
l_‘lil_ Revised Subtotal $78,724,902
v Off-site Liability and Auto — (0.712%) $558,947

\% Construction Management Fee (3.25%) $2,558,559

Vi Direct Expenses Allowance for Project Bond (0.65%) $531,975
TOTAL - $82,374,384

#Includes Construction Contingency

PROJECT SCOPE:

Phase Ill of the Newport Civic Center and Park Project consists of a certified LEED Silver 95,000sf two story
office structure, a 17,000sf two story addition onto the existing Newport Beach Public Library, new dog park
and associated improvements at the North Park (North of San Miguel), (3) pedestrian bridges, plantings, walk
paths and gathering areas of various pavement types, benches and appurtenances at the Central Park, and
various site improvements and landscaping surrounding the building structures at the South Park area.

The GMP for this work is based upon the initial design identified in the 100% CD Set of Documents and
Specification provided by Bohlin, Cywinski, Jackson (BCJ) dated November 4, 2010, subsequent issued
Addendum #1, dated November 18, 2010 and Addendum #2, dated December 10, 2010 including pre-bid RFI
responses #Prebid-0001 through #Prebid-0162 and Bulletin | dated January 20, 201 |. However, Prebid-RFI
#-0137 is excluded from the GMP. Any changes made to the plans and specifications issued after these dates
are specifically excluded from the project GMP. (Please see attached Exhibit A)

In addition to the above scope of work, there are two alternates identified in the Phase Il Design
Documents:

I)  Pedestrian Bridge over San Miguel................oo Add $ 2,000,000

2) Photovoltaic System for Civic Center Building................ Add $ 750,000

R
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Both Alternates #1 and #2 are specifically excluded from the Phase lll Project Scope of work and excluded
from the GMP amount. Should the City of Newport Beach choose to add either of these alternates to the
project, the Project GMP would increase by the amounts shown above,

A list of Value Engineering (VE) suggestions that were approved by the City of Newport Beach for the Phase
Ill scope of work has been attached for your reference. Those VE items already approved by the City
(totaling have been identified (“YES" in Accepted Column) in the attached *Value Engineering Log” and the
costs are reflected in the final Phase Il GMP proposal.

As part of the Phase Il GMP, CWD has included a list of Project Allowances for your reference. As
stipulated in our Agreement, 100% of any allowance amount not used in the project will be returned to the
Owner in its entirety. The allowances are identified in the attached “Scope and Pricing Sheets”. CWD will
provide the Owner with a full accounting of the usage of these monies en a monthly basis.

As previously agreed to, the City has elected to use an Owner Controlled Insurance Program (OCIP) for
both the Phase Il and Phase [l portion of the Project. The Phase Ill GMP proposal accounts for the use of
this program on the project for all requirements as identified in the project draft OCIP Manual dated
November 2, 2010 and the OCIP project safety manual dated December 7, 2010.

Project Phase 1ll Scope Qualifications and Exclusions:

I; General Qualifications:

a. BCJ/ARUP to provide all CAD file backgrounds and 3D models necessary for this work.

b. CWD to issue the City of Newport Beach (CNB) a completed 3D Revit model at project
closeout as produced by CWD and their subcontractors during the construction coordination
process. Training how to use the model is included.

c. City of Newport Beach to contract with all artists providing work for the project including the
Willow Structures identified on the Landscape Drawings. CWD has included an allowance of
$100,000 in the GMP for this work as a place holder for the City that can be transferred out at
a later date.

d. CNB to pay for all Building Permits and inspections under City of Newport Beach jurisdiction.
Individual trade permits as required in the specifications are included by CWD and their

subcontractors.

e. CNB to pay for all construction utility usage charges for project. CWD has not included any
money in the GMP for these charges.

f. CWD excludes all hazardous material removal including subsurface conditions not identified in
the project soils report.

g In the case of conflicts between the floor plans and finish schedule, the finishes shown on the
project finish schedule shall supersede and is included in the GMP.

h. CWD excludes temporary office or swing space for library staff during construction.

Newport Beach Civic Center and Park Project Phase Il Guaranteed Maximum Price (GMP) % ~
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i. All labor and work hours for this work are based upon regular project working hours, Monday
thru Friday and exclude overtime and shift work with the exception of after hours utility shut
downs as required for the existing library.

j. CWD includes all required recycling and recycling documentation of construction waste in
accordance with project LEED requirements.

k. The Civic Center’s target to obtain a LEED Silver rating is based upon the design prepared by
the Project Architect, Bohlin, Cywinski, Jackson. CWVD is reliant upon the project design to
achieve this Silver LEED rating target.

I. CWD excludes demo, relocation and any work associated with relocating the City's existing
ATM machine to the new City Hall project site.

m. CWD includes all site dewatering and State required water quality provisions as defined in the
project documents, SWPPP and erosion control, etc. for the project as part of this proposal for
normal seasonal weather conditions. CWD has not included this scope for provisions for above
average / normal rain fall or force majeure conditions as stated in our agreement.

n. CWD excludes all project design and engineering for project except for those trades where it is
specifically required by the project documents as defined as deferred approvals listed in ltem #6
of Sheet C52.

o. CWD includes coordination of work with the CNB's project consultants and General Services
Department.

p. CWD includes a project mock-up of the north park fence at the dog park.

q. CWD has not included any project scope of work, costs or fees for attaining LEED certification
for the existing library or library addition. Therefore, any additional work or fees associated
with attaining any type of LEED certification for these areas is specifically excluded from this
Phase Il GMP Propaosal.

r. CWD excludes all retro-commissioning scope of work beyond what is currently shown in the
contract documents for the existing library and library addition.

s. The Owner has selected an OCIP to be used on this project with AON being the OCIP
Administrator. CWD will fill out and have our subcontractors fill out and submit the AON -1
insurance form provided in the draft OCIP project manual dated November 2, 2010 as required
to enroll in the program, however, AON will be responsible for verification of final enrollment
in the program by the subcontractors on the project. CWD will help coordinate any efforts
necessary with the CNB and AON.

t.  This Phase lll GMP has talken into account the selected OCIP insurance program for this project
and this proposal includes all of the total costs and final credits associated with this insurance
program. Therefore, CWD and their subcontractors exclude any final cost adjustments to the
project under this proposal at the closeout of the project as related to this type of insurance
program.

Newport Beach Civic Center and Park Project Phase Il Guaranteed Maximum Price (GMP) “™N% % =y
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u. CWD will provide all specified work as shown including all required labor and equipment
warranties, but does not guarantee or warranty the Engineer of Record's expected level of
energy efficiency of the building or the expected functionality of any of the building systems.
This is the responsibility of the project Engineer of Record.

v. CNB to provide a separate Commissioning Agent to commission the project.

w. CWD specifically excludes removal, protection, transportation and installation of all wall
pictures, picture hangers, etc. as identified as OFCl items in the contract documents.

x. CWD will provide the City with all required warranties and guarantees as required by the
Contract Documents unless otherwise qualified in this letter, however, please be informed that
since the library addition and Civic Center will have separate completion and project turn over
dates, that the warrantees and guarantees for each part of the project will start at the project
Owner Occupancy date for each individual project structure respectively.

y. In addition to the Scope of Work in the Phase Il GMP, CWD is also performing the utility
relocation scope of work for the chilled water lines at the backside of the existing library as
follows. This work is being paid for out of Phase | contingency and therefore, not reflected in
the Project Phase I} GMP costs:

(1) Relocation of the existing two (2) inch gas line that services the hot water boiler system.
This line will be re-routed through the existing library space, down to the basement level to
the existing airway where the new high efficient boiler will be located.

(2) Furnish and install a new 96% high efficiency beiler (I.7MBTU/H) complete with all required
housekeeping pads, vent flues, piping, and new electrical power to new boiler location.

(3) Cut and cap of existing hot and cold water lines. {(Removal of lines by Phase Il Grading /
Demo Subcontracter)

(4) Cutand cap of existing gas service to library building. (Removal of lines by Phase Il Grading
/ Demo Subcontractor)

{5) Cutting and temporary patching of existing AC paving (hot patch) between library and
existing utility yard.

(6) Safe-off and removal of two (2) existing exterior light poles to be turned over to Owner for
storage.

(7) Flushing, testing and commissioning of the systems medified by this work.

(8) Owner's manuals and as-built documents to be turned over to the Owner at project
completion for this scope of work.

(9) (1) year Contractor’s warranty in addition to equipment manufacturer’s warranty for new
equipment,

1. Trade Specific Qualifications

002.1 — Site Utilities
a. CWD includes an allowance of $17,000 for slope anchors not shown in the specifications, but
typically required by code.

Newport Beach Civic Center and Park Project Phase Il Guaranteed Maximum Price (GMP)
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002.2 — Demoliton
a. CWD includes all temporary safety barricades and associated signage for public safety.

002.3 - Site Concrete
a. CWD has excluded the water repellent specified in contract documents for any horizontal

surfaces or curbs. The architect informed CWD that this scope was not required in these
areas.

002.4 - Landscape and Irrigation

a. CWD excludes the Willow Structures as shown on the contract documents and all associated
labor and equipment related to the building of these structures by the chosen artist. (see
allowances)

b. BCJ/PWP to locate and source all specimen trees for project to verify their availability in the
market for the quantities shown on the project documents including Torrey Pines and Magnolia
trees.

002.6 - Finish Grading
a. Finish grade of landscaped areas will be within +/- 0.10" of indicated grade vs. the tolerances
identified per the specifications.

003.1 =Structural Conerete / Rebar

a. Exposed elements of structural concrete that are required to be integrally colored concrete will
be formed and poured separately to minimize the amount of colored concrete required. This
may require the addition of concrete construction joints not shown by the plans.

003.2 — Soil Anchors
a. There is no specification or design performance criteria provided for drilled caissons at the
landscape bridges. All caissons are assumed to be 24" diameter x 20" depth, with reinforcing as

indicated in detail 10/56.35. Concrete mix is assumed to be Type A per Concrete plan note 3
on sheet 50.2

004.2 — Stone Veneer / Stone Pavers

a. Stone veneer on the face of radiused walls is assumed to be straight and segmented. GMP does
not include curved stone.

b. GMP pricing is based upon specified stone material and not necessarily from the named supplier.

c. Cast stone steps at the library central stairway are assumed to be selected from manufacturer’s
standard product line.

005.1 — Structural Steel / Misc. Metals

a. CWD excludes costs fer any required out of state welding inspection

b. Elevator pit ladders are excluded from the GMP, there are none shown on the documents and
we have been informed that they are not required.

006.2 — Finish Carpentry and Millwork

a. Premium corian surface material included, selection still to be made by project architect

b. 9Wood material at council chambers to be segmented panels, not curved at radius wall
Material specified in documents cannot be made curved.

c. Lentech privacy panels will be mounted to the structural slab, not to the access floor as
indicated.

February 4, 201 |
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007.1 — Waterproofing
a. The GMP includes scope of work to re-waterproof the North elevation of the existing library
basement wall as identified in the contract documents. However, since the contract documents
do require exposing and re-waterproofing ALL of the basement walls, CWD does not guarantee
against water intrusion into the library existing basement area
b. The GMP excludes damp proofing along stone walls and precast stair treads directly in contact
with soil or aggregate mulch.

007.2 — Roofing

a. According to the manufacturer, Detec roof leak detection system can only be installed within
roof assemblies that are directly adhered to a concrete roof slab, therefore, CWD can only
provide the Detec roof leak detection system under these conditions.

b. CWD includes a standard two (2) year installation labor warranty and a twenty (20) year
standard manufacturer's limited warranty against material defects in lieu of the specified ten (10)
year comprehensive warranty for the specified roofing system.

c. The GMP includes use a value engineering alternate to utilize polyisocyanurate roofing insulation
in lieu of the specified extruded polystyrene

008.3 — Storefront / Glass & Glazing

a. The GMP inciudes supply the specified Shuco operabie window operators, to be instailed in the
approved curtain wall system.

b. The GMP includes supply and installation of Shuco exterior curtain wall and storefront
components, with engineering and fabrication by Tower Glass.

c. Itisassumed that the building structure, as indicated by the structural plans and details, has been
designed to withstand imposed loads from the exterior curtain wall. Curtain wall indicated to
attach to the underside of the metal roof decking will be through-bolted to the decking and
backed with plate washers, No other deck reinforcement has been included.

d. CWD to protect in place top row of windows along North elevation of existing library where
new addition is to be constructed.

e. The GMP includes an allowance of $134,000 for removal and reinstallation of glazing at library
curtain wall at North elevation as indicated in the contract documents.

009.1 — Drywall, Lath & Plaster
a. CWD to provide a Level V finish at all walls to receive paint finish in the Civic Center Building
in lieu of the specified Level IV finish shown in the contract documents.

009.3 — Ceramic Tile

a. Specified Floor Tile CT — 2, "Porcealto” is no longer available in 8"x8"” size. CWD including
same tile in a 12"x12" size.

b. Specified Floor Tile CT — 3 & CT — 4 shown in the library bathrooms is not specified in the
finish schedule or specifications. CWD has included a $3.00/sf material allowance for tile in
these areas.

c. CWD includes standard cementitious grouts and setting beds. All epoxy and latex products
have been excluded unless specifically shown on documents.

d. 5-0" wainscot of 2"x8" specified tile at Civic Center Rooms 1505, 1506, 1508, and 2258 will be
provided.

e. The contract documents do not define a specific tile pattern/layout. Therefore, the GMP
assumes all tile is installed in a square grid at 90 degrees to wall/floor lines.

Newport Beach Civic Center and Park Project Phase lIl Guaranteed Maximum Price (GMP) N ‘ 7Y
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009.6 — Floor Coverings

2. Section 096816 — Tile Carpeting: CPT — 4 & CPT -5 are not specified, so CPT-1 is assumed at
these areas.

b. Standard carpet tile to be used to replace all carpet removed during construction of library
remodel. Only carpet removed in library as shown on demo plan of library drawings.

c. Only Static Control Resilient Flooring per specification section 09 65 36 will be factory installed
on access floor panels. All other floor coverings on access flooring will be installed at the jobsite
after installation of access floor system.

d. CWD excludes special moisture testing beyond what is identified in the contract documents or
any special concrete sealers required to mitigate excessive moisture in the building slab on
grade.

010.3 — Signage & Graphics

a. There is currently no signage shown on the contract documents. Per our discussions with BCJ,
there will be a project signage package developed later in the project. Therafore all signage and
graphics are currently excluded from the GMP.

012.1 — Roller Shades

b. In the event of conflict between Architectural details and the Electrical shade plans on E2.12 and
EZ.13 regarding quanuities of motorized vs. manuai shades, the electrical shade plans shail taike
precedence.

¢. Roller shades are excluded in the clearstory windows of the Civic Center as per the contract
documents.

d. GMP price includes standard quality blackout fabric only for the blackout shades.

012.2 — Theatrical Seating

a. The City and the Architect have indicated a desire that the fixed audience seating in the council
chamber be provided with a premium upholstery material in order to assure longevity and
wearablity over the life of the facility, however the final material selection was not available
prior to completion of the GMP. CWD has therefore included an allowance of $50,000 in the
Project Phase lIl GMP proposal for this material upgrade.

013.1 — Tensioned Fabric Structures
a. The GMP includes cost for a double layer of the specified fabric material, with offset radio
welded seams in order to mitigate visual seams.

014.1 — Elevators
a. GMP includes cost to supply Cus Gen2L elevators,

015.1 = Fire Protection

a. The GMP price excludes a rapid reaction fire sprinkler system for IDF, Computer Racms,

Command Center, etc.

The GMP price excludes fire sprinklers under all raised floor areas

The GMP price excludes fire sprinklers at sail feature

d. Copper pipe is only included on the second floor of the Civic Center where the pipe is curved
to match the radius of the building ceiling and in ceiling areas open'to public view.

e. Every attempt to match the sprinkler head placement as shown on the architectural plans will be
made, hawever, final sprinkler head count, placement and spacing to be determined by che fire
department and local jurisdictional governing entities.

n oo
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0153 - HVAC

a.

The blowdown tank indicated in detail 3/M5.04 is assumed to be an old detail that is no longer
applicable for this project and therefore, this work is excluded in the GMP.

The GMP includes minor rework of existing HYAC system in the library ONLY where the ducts
and mechanical equipment in the ceiling conflicts with the temporary construction safety barrier,
The drawings do not clearly show how the controls are relocated or connected during
construction and therefore, this scope (if required) has been excluded from the GMP.

The GMP specifically excludes all air testing and balance of both the existing library building and
new addition. This work will be re-evaluated, and if necessary, priced once the City receives
the retro-commissioning report from their Project Commissioning Agent.

0lé6.1 — Electrical

a.

b.

The GMP includes all specified low voltage scope of work and manufacturers as indicated in the
contract documents.

The GMP excludes utility relocation scope of work at library for existing library main power and
for the Civic Center Building.

The project documents do not show any type of book security system in the new library
addition. The GMP includes an allowance of $10,000 in the Project Phase Ill GMP for this scope
of work.

Phase Ill GMP Proposal Standard Exclusions:

2
3
4
5
6.
.
8
9

Monthly site and office utility usage costs

Project night watchman

Materials, soils testing and inspection

Out of State / Area inspection and premium costs
Shuttle services for trades and temporary parking costs
Unknown subsurface conditions

Building permit and plan check fees

All utility company, connection fees and usage costs

Subsequent construction phases or added scope of work not addressed in this proposal

10. Independent Labor Compliance Consultant

Relocation of low voltage fiber optic line along Avocado Avenue

12. Scope changes requested by others

13. Temporary access roads for emergency use vehicles
14. Construction of exterior conduit and piping utility chases not specifically shown on the contract
documents.
IS. Installation of electrical lines under the slab of the existing library. (ltem #27c. of CWD's Phase il
GMP Proposal excepted where an allowance has been provided)
|6. Temporary Emergency generators, associated infrastructure and appurtenances
Newport Beach Civic Center and Park Project Phase !Il Guaranteed Maximum Price (GMP) L B 1 [ —
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|7. Cost of providing a Builder's Risk Insurance policy to cover 100% of all work being performed. The
City shall obtain, pay for and maintain a policy until CYWWD has been fully paid including retention. The
plicy shall also have an insurance deductible not to exceed $25,000 per occurrence.

Please note that we are committed to the total success of this project and look forward to continuing our
relationship with the City of Newport Beach and the Design Team. Please feel free to call, should you have
any questions.

Sincerely,

Agﬁ?\ )

LS vt Oy
Bruce Curry

Project Executive

G William Hahn, CWD
Robert Shafer, CVWD
Andy Feth, CWD
David Edwards, CWD
Rimma Guenik, CWD

Attachments Include:

¢ Phase [Il GMP Summary

¢ Phase Il GMP Scope and Pricing Sheets

¢ Phase Il GMP Value Engineering Log

¢ Summary of Allowances

¢ List of Phase Il — Exhibit "A" Contract Document Listing
¢ Trade Package Summary — Scope Analysis

¢ Summary Project Schedule

¢ Subcontractor Bid Day Submissions (Separate Binder)

Newport Beach Civic Center and Park Project Phase Ill Guaranteed Maximum Price (GMP)
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Printed: 16-Feb-11
5 N h Civi ran Date Prepared: 16-Feb-11
C'W' Drlver Estimate No. #87101
L R T SoueeEaet 122,295
C. W.DRIVER Months On-Site: 25.0
ESTI MA Includes Addenda: N/A
02/16/11 Estimator: "0% R0, TRVR
Bid package
No. Description Seq Description Notes Phase 111
| Project Statistics
2 Allowances 678,475
3 Sustainable Design Requirements In Soft Costs
4 General Commissioning By owner
Requirements
5 Hazardous Materials Mitigation In Soft Costs
[3 Survey hm 305,230
7 Site Specific Requirements 327,096
8 Temp. Barricades & Chain link 202,681
Fencing
9 Security In Soft Costs
10 Temp Facilities and Controls 93,110
1 Construction & Final Clean-Up 326,395
12 Tests and Inspection In Soft Costs
13 Demonstration and training with allowances
0022  Demolition 14 Selective Structure Demolition 263,725
15 Construction Waste Management 39,124
and Disposal
0026  Finish Grading 16 Site Clearing/Site and Fine Grading 1,349,825
I17  Temp Dewatering 51,097
I8  Temp Earth Support 81,081
0032  Soil Anchors 19 Ground Anchors 554,800
20 Erosion Control 161,321
0025  AC Paving 21 Asphalt Concrete Pavement 226,227
22 Striping and Pavement Markings with AC paving
004.2  Stone Veneer and Pavers 23 Sand-set Stone Paving ‘With Stone veneer
and pavers
24 Mortar-set Precast Concrete Unit With Stone
Slab Pavers
25 FRP Structural Shapes /fencing for phase lll- with
trades
0023  Ssite Concrete 26 Concrete Paving 2,972,443
002.1  Site Utilities 27  Underground Utilities 903,998
28 Natural Gas Distribution with site utilities
29 Storm Drainage Piping phase | and for phase
Il with site utilities
30 Landscape Sub- drainage with landscape
31 Sub- drainage With Underground
utilities
32 Willow Sculptures With Allowances
33 Site Furnishings 531,826
0024  Landscape & Irrigation 34 Landscape and Irrigation 4,816,892
35 Concrete Reinforcement - Structural with Cast in place
concrete - Structural
36 Concrete Reinforcing - Civil with Site concrete
0031  Structural Concrete 37 Cast-in-place Concrete - Structural 4,280,568
TBD 38 Landscape Cast-in-place Concrete

Site Walls
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Printed 16-Feb-11
ID 2 New B Date Prepared: 16-Feb-11
C'“' rlver Estimate No #87101
HUILDERS SINCE 1919 PHASE 3 GMP Square Feit: 122,295
C. W.DRIVER Months On-Site 25.0
ESTIMATE SUMMARY includes Addenda: N/A
a2/16/11 Estimator: ROS.RG. TE.VR
Bid package
No Description Seq Description Notes Phase Il
41 Mortar-Set Precast Concrete Units with Stone Veneer and
paving|
004.1  Masonry and brick pavers 42 Site Concrete Unit Masonry Walls - 1,236,938
Landscape, Brick Pavers, Brick Floors
004.2  Stone Veneer and pavers 43 Exterior Stone Cladding and Paving 3,626,717
44 Stone Tiling with exterior stone
005.1  Structural Steel 45 Structural Steel B,414,696
0052  Metal Deck 46 Metal Decking 588,456
0053 Miscellaneous & Ornamental 47 Metal Fabrications 2,131,648
Metals
48 Decorative Metal and Glass Railings it S RNy
49 Flagpoles with misc metals
006:1  Rough Carpentry 50 Rough Carpentry 678,407
006.1  Rough Carpentry 51 Interior Architectural Woodwork doors paneling, privacy| 1,984,450
partitions
52 Mock up 75,000
007.1  Waterproofing 53 Woater proofing Site Damp proofing/ 881,373
007.4  Building Insulation 54 Thermal Insulation under slab building 271,086
insulation is moved
to concrete
009.1  Drywall, Lath & Plaster 55 Fireproofing with drywall
56 Penetration Firestopping 38,589
007.3  Sheet Metal 57 Architectural Metal Flatlock Panels with sheet metal
008.3  Curtain Wall 58 Architectural Metal Panels with curain wall
59 Concrete Sealer 124,019
007.2  Roofing 60  Polyvinyl-chloride (PYC) Roofing 1,298,305
007.3  Sheet Metal 61 Sheet Metal Flashing and Trim 1,173,627
62 Roof Accessories
63 Expansion Control 62,998
008.5  Skylights 64 Sloped Glazing Assemblies 115,185
65 Joint Sealants 180,871
0081  Doors, Frames & Hardware 66 Hollow Metal Doors and Frames Card entry; fire doors| 608,295
&7 Sound Control Door Assemblies with doors
008.1  Rough Carpentry 68 Sliding Aluminum-framed Glass with 2luminum curtain
Doors wall
008.2 Overhead Coiling Doors 69 Overhead Coiling Grilles 82,654
70 Smoke Guards with allowances
008.3  Curtain Wall 71 Aluminum-framed Entrances and 7,310,000
Storefronts/ Glazed Aluminum
Curtain Walls
72 Aluminum Windows with curtain wall
009.1  Drywall, Lath & Plaster 73 Gypsum Board J 2,784,963

PAGE 2




Printed 1&-Feb-11
= New, ivi v an Date Prepared: 1&-Feb-11
C'w Drlvcr Estimate No. #87101
HUTLDERS SINGCE 1919 PHASE 3 GMP Smre Frec 122,295
C. W. DRIVER Months On-Site 25.0
ESTIMATE SUMMARY Includes Addenda: N/A
02/16/11 Estimator- ROS: RG. TEVR
Bid package
No. Description Seq Description Notes Phase 111
74 Access Doors & Frames 43,548
009.2 Ceramic Tile 75 Ceramic Tiling 219,340
008.3  Acoustical Ceilings 76 Acoustical Panel Ceilings and Wood 2,253,796
ceilings
0094  Acoustical Wall & Ceiling 77 Stretched Fabric Ceiling Systems 409,669
Panels
009.5 Floor Coverings 78 Flooring 376,851
009.8  Terrazzo 79 Resinous Matrix Terrazzo Flooring 13,200
009.8  Access Flooring 80 Access Floor 1,201,823
009.7  Painting 81 Painting 675,165
010.1  Toilet Partitions & 82  Toilet Compartments 85,130
Accessories
Buy- out 83 Louvers & Vents with sheet memal
84  Wall and Door Protection 8,587
BS Visual Display Surfaces 18,542
86 Signage with allowances
87 Metal Lockers 14,510
B8 Fite Exbnguishers ' 7,299
89 Projection Screens and Projector 38,425
Mounts
90 FF&E with soft costs
011.14 Food Service Equipment 2 Food Service Equipment 121 ,970
92 Residential Appliances 21,425
93 Artwork soft costs and
allowances
0121 window Treatments 94 Roller Window Shades 181,000
95 Entrance Floor Mats and Frames 28,198
0122 Theater Seating 9% Fixed Audience Seating 214,360
013.1  Tensioned Fabric Structures 97 Tensioned Fabric Structures-Sail 314,831
98 Photovoltaic System alternate
99 Material Handling Carts 50,690
0141 Elevators 100 Electric Traction Elevators 246,444
0151 Fire Protection 10l Fire Protection 672,397
0152 Plumbing 102 Plumbing 1,066,253
0153 HVAC 103 HYAC 7,026,176
0161  Electrical 104  Electrical 9,626,197
105  Audiovisual Systems with electrical|
6 IT with Electrical
107  Electronic Safety And Security with electrical
108  Alternates
109  Photographic Documentation 14,062
# & 110 End Csi Listing
“++nd Of Summary - Da ot Erase -
SUBTOTAL 76,794,080
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Printed: 16-Feb-11
= New| Beach Civic Center and Park Date Prepared: 16-Feb-11
C'“{ Drlver e Est-ma:: No.: #87101
BOTLITERS SINEE 3912 priasE 3 GMP Square Feec 122,295
C. W.DRIVER Months On-Site: 5.0
ESTIMATE SUMMARY Includes Addenda: N/A
02/16/11 Estmator: 0% AS.TEVR
Bid package
No Description Seq Description MNotes Phase 11l
4 # I Constructon Contingency 3.00% 2,303,822
# # 112 Design contingency
& & 113 Escalation- market conditions
# 114  Credit for phase (373,000)
# # 115  Sub Bonds
i # 116 Preconstructon
# # 117  General Conditions (7.169.255)
# u 118 Permits & Special Insur,
# # 119 Data Processing
# # 120 Off site Liability and Auto insurance 0.71% 558,947
# # 121 On Site Liability insurance- 0.20% by Owner
@ # 122 Overhead & Fee 3.25% 2,558,559
# # 123 Prime Bond 0.65% 531,976
{ Total Estimate 82,374,384
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C-W- Drlver = i i(;e:;!u B r 5 Printed WG 1 EBPM

Prepared 16-Feb-11
RUTLOERS SINCE 1919 287101
SCOPE AND PRICING SHEETS
Lr AN 16-Feb-11
- Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
2 011000 | Project Statistics 213,112
100 % CD drawings issued on
November 4, 2010, Addendal,2 and
bulletin |
Exclusions and qualifications -under
separate cover
City Hall
Lower level 11,6530 sqfe
First floor 39,2340 sqft
Second floor 38,7760 sgft
Balcony 960.0 sqft
Bridge 152.0 sqft
Rool 66,285.0 sqft
Toral hall area including 1/2 area of balcony
and bridge
Community room
First floor 48600 sqft
Second floor 23170 sqft
Roof 16,437.0 sqft
Chambers
First floor 58160 sqft
Shanted roof 62010 sqft
Library
Lower level 34940 sqft
First floor 9.198.0 sqft
Second floor 9,118.0 sqft
Lower Raof 5,605.0 sgft
Upper roof 6.862.0 sqft
South Park 232.961.0 sqft
Central Park 244,008.0 sqft
Including wetlands 740200 sqft
North Park 142,109.0 sqft
Subtotal for parks 619.078.0 sqft
+ Alternates
J Grand Total Project Statistics
L 01 21 00 2 Allowances
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C W D 2 Newport Beach Civic Center and Park e Wal 128N
LYY LUTIVET Mgt BEGt: CA pwes 16Febeil
RUBLDERS SINCE 1919 #87101
ICIN HEET
o811 16-Feb-11
Budget#f Description/Scope of Work Quantity Unit Cost/Unit Total
Owner specified Doors 1.0 each 110,000,00 110,000
Owner specified Doors 2.0 each 75,000.00 150,000
Owner specified Steel Beam penetrations 300 each 1,200.00 36,000
Owner specified Touch up paint 1.0 Isum 10,000.00 10,000
01 7900 Facilitator /Training company 1.0 Isum 25.000.00 25,000
0t 7900 Instructor by trades
Q1 7900 Professional Videographer 2400 mnhr 100.00 24,000
31 68 00 Adverse conditions/ rock drilling for tie 2250 Inf 91.00 20475
downs
Additional depth fadverse conditions for 1200 Infc 75.00 9.000
piles at landscape bridges
Willow sculpture designed and inswlled by 1.0 zllow 75.000.00 75.000
Patrick Dougherty. 7 pieces in each sculprure
CWD support for the willow art installation 1.0 allow 25,000.00 25,000
Library windows- deglaze. -re-glaze 1.0 Isum 134,000.00 134,000
Premium Upholstery 1.0 isum 50,000.00 50,000
Library Security Sensors 10 allow 10,000.00 10,000
678,475
Grand Total Allowances 678,475
018113 3 Sustainable Design Requirements
In soft costs in soft costs
Alternates
Grand Total Sustainable Design Requirements
ol 9113 4 General Commissioning Requirements.

In soft costs

Grand Total General Commissioning Requirements
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Mewport Beach Civic Center and Park

- Prinesd YiHTl 1228 P
CW Driver i T b, it
BUTLDERS SINCE 1919 87101

A PRICIN H
01811 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
5 Hazardous Materials Mitigation
in soft costs. if required
Alternates
Grand Total Hazardous Materials Mitigation

017300 § Survey 7
Phase ll1
Layout for foundations 300 cwhr 215.00 6,450
Layout building utilities connections to site 100 cwhr 215.00 2,150
utilities
Provide vertical and horizontal control of 40.0 cwhr 215.00 8,600
building structure
Provide as-built drawings 1.0 Isum 5,000 5.000
Community room
Layout for foundations 8.0 cwhr 215.00 1720
Layout building utilities connections to site 20 cwhr 215.00 430
utlities
Provide vertical and horizontal control of 80 cwhr 215.00 1,720
building structure
Provide as-built drawings 1.0 lsum 1.000 1.000
Chambers
Layout for foundations 80 cwhr 215.00 1,720
Layout building utilities connections to site 20 cwhr 215.00 430
utilities.
Provide vertical and horizontal control of 8.0 cwhr 215.00 1,720
building structure
Provide as-bullt drawings 1.0 lsum 1,000 1,000
Library
Layout for demolition 200 cwhr 215.00 4,300
Layout for foundations 400 cwhr 215.00 8600
Layout building utilities connections to site 160 cwhr 215.00 3440
utifities
Provide vertical and horizontal control of 40 owhr 215.00 B60
building structure
Provide as-built drawings 10 lsum 3.500.00 3,500
South Park
Layout limits of work 400 cwhr 21500 8,600
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CW D[']VC[' Newpo i Printed YIS T8 PM

Frepared 16-Feb-11

KUTLDERS SINCE 1919

#87101
RICING SHEET:
ouislll I6-Feb-11
Ie Budget® Description/Scope of Work Quantity Unit Cost/Unit Total
Layout demolition 200 cwhr 215.00 4300
Rough grade staking 80.0 cwhr 215.00 17.200
Layout over excavation / engineered fill limits 200 cwhr 215.00 4,300
Site utilities saking 1200 cwhr 21500 25.800
Layout fine grading 400 cwhr 215.00 8,600
Layout site concrete 200 cwhr 215.00 4,300
Layout AC paving 200 cwhr 215.00 4300
Layout landscaping 200 cwhr 215.00 4,300
Layout site walls and fencing 400 cwhr 215.00 8,600
Provide as-built drawings 1.0 Isum 4.500.00 4.500
Central Park
Layout limits of work 40.0 cwhr 21500 8,600
Layout demolition B0 cwhr 215.00 1.720
Rough Grade staking 40.0 cwhr 215.00 8,600
Site utilities staking 200 cwhr 21500 4300
Layout fine grading 80.0 cwhr 215.00 17.200
Layour site walks 30.0 cwhr 2i5.00 6,450
Layout landscaping 40.0 cwhr 215.00 8.600
Layout site walls and fencing / bridges/ piles 1200 cwhr 215.00 25800
Provide as-built drawings 1.0 lsum 3,000.00 3,000
North Park
Layout limits of work 200 cwhr 215.00 4300
Layout demolition 80 cwhr 215.00 1,720
Rough grade staking 80.0 cwhr 215.00 17,200
Site utilities staking 4.0 cwhr 215.00 860
Layout fine grading 80.0 cwhr 215.00 17,200
Layout site concrete 16.0 cwhr 215.00 3.440
Layout landscaping 400 cwhr 21500 8.600
. Layout site walls and fencing / bridge 800 cwhr 215.00 17,200
Provide as-built drawings 1.0 Isum 3.000.00 3,000
305,230
= Alternates
Grand Total Survey 305230
* 01 5000 7 Site Specific Requirements
Phase 1
Protect openings 22.0 month 1,340.74 29,496
Forklift 22.0 mnth 2.700.00 59.400
Skip loader 220 mnth 2,400.00 52,800
Rental equip./tools 1.0 lsum 8.500.00 8,500
Equipment repair 1.0 lsum 5.500.00 5,500
Gasoline and oil 22.0 mnth 1.100.00 24200
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C D 8 Newport Beach Civic Center and Park Frinee MLl L8 P
W Driver Newgort Beach, CA ot l6Febl |
BUTLDERS SINCE 1989 Z|87101
COPE HEET:
[P 16-Feb-11
) Budget®# Description/Scope of Work Quantity Unit Cost/Unit Total
Rumble plates 1.0 isum 145,000.00 145,000
Remove, clean store and Install owner
existing items follows-
City Seal 1.0 Isum 1,000.00 1,000
City plaques 10 Isum 1,200.00 1,200
Irrigation for trees 1.0 mnth with landscape
Arborist services 9.0 mnth with landscape
327.096
[+ Alternates
Grand Total Site Specific Requirements 327.096
* 0150 00 8 Temp. Barricades & Chain link Fencing
Phase Il
Relocate / maintain as needed temp chain link 6,680.0 Inft 2.00 13.360
with scrim
Library follows
Temporary barricades - metal studs framing, 4800 inf 165.00 79,200
gypboard both sides, paint ( 2 story)
Temp barricades outside 240 week 3.111.00 74,664
Dust partitions at the library 20000 sgft 4.00 8,000
Temp wood fencing 3000 infc 33.00 9.900
Insaall remove temp filters at the HYAC 10 lsum 8.000.00 8.000
Protect new boilers 1.0 lsum 765.00 765
South Park
Relocate / maintain as needed temp chain link 1.600.0 Inft 1.12 1.792
with scrim
Central Park
Relocate / maintain as needed temp chain link 1,250.0 inf 1.12 1,400
with scrim
Additional protection at sensitive areas 3500 Inft 12.00 4200
North Park
Relocate / maintain as needed temp chain link 1,250.0 Inft .12 1,400
with scrim
202681
o Alternates
[ Grand Total Temp. Barricades & Chain link Fencing 202681
" 0150 00 9 Security
by Owner In soft costs
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Newport Beach Civic Center and Park

CWD . Printed wigt 12w
. . rlver Newport Beach, CA Fregared 1&-Feb-11
BRI TLDERS SINCE 1914 =a7101
D PRI HE
026111 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
[terngt:
Grand Total Security
0150 00 |0 Temp Facilities and Controls
Phase 111
Mat/equip protection 10 Isum 12.500.00 12.500
Temp ualities hook up 1.0 lsum 40,000.00 40,000
Library
Maintin HVAC in operations during the 20 mnth 12.555.00 25110
remodeling
Temp utilities hook up at the library 1.0 Isum 3.500.00 3,500
Vermin control services 1.0 lsum 12,000.00 12,000
93.110
Alternates
I Grand Total Temp Facilities and Controls 93.110
| | Construction & Final Clean-Up
Phase Il
Continuous clean up and support 220 mnth 7.398.73 162,772
Final clean up- city hall, 800.0 mnhr 62.15 49.717
Final clean up- community reom. 2000 mnhr 62.15 12,429
Final clean up- Chambers 2000 mnhr 62.15 12,429
Final clean up at the library 10 lsum 28.830.00 28830
Glass clean up 400.0 mnhr 6215 24.859
South Park
Final clean up 1020 mnhr 62.15 6.339
Central Park
Final clean up 80.0 mnhr 62.15 4972
MNorth Park
Final clean up 1200 mnhr 62.15 7.458
Parking garege clean up periodically 60 month 1.455.00 8.730
Parking garage final clean up 1.0 month 7.860.00 7.860
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C W D = Mewport Beach Civic Center and Park e e 12
LYY LTIVET St Bach, G bt 16Febl
BUILDERS SINCE 1919 87101
SCOPE AND PRICING SHEETS
02116111 16-Feb-1 1
Budget# Description/Scope of Work Quantity Unit Cost/Unit Tatal
326395
Alternates
l Grand Total Construction & Final Clean-Up 326395
12 Tests and Inspection
Test and inspections are by owner In soft costs
Alternates X
Grand Total Tests and Inspection
01 79 00 | 3 Demeonstration and training
Facilitator /Training company with allownces
Instructor with allownces
Professional Videographer with allownces
Alternates
r Grand Total Demonstration and training
0241 13 14 Selective Structurs Demoliti
024113 Selective Site Demo
024119 Selective Structure Demolition
Phase 11l
Sub proposal 1.0 Isum 164,000.00 164,000
Remaove facade stucco
Remove finishes back to structure
Shore as needed at the clerestory 1.0 Isum 29,750 29,750
Remove structure at stairs included
Remove meral HVAC grates included
Demo stone / setting bed from swirs incduded
Demo portion of the wall included
Duration 15 days included
Insaall / remove temp entrance marts 1.0 Isum 3.400.00 3.400
Protect existing surfaces labor and material 60.0 mnhr 120 7.186
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2 Newpo. ach Civig Center a Printed
CW Driver e ea

PIG 1228 PM

Prepared 16-Feb-11
RETLBERS SINCE 194y 287101
SCOPE AND PRICING SHEETS
0216111 | 6-Feb-11
* Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Inventory and Remove furmiture by owner
Transport to the owner selected location and 40.0 mnhr 62.15 2.486
Store
Transport back , clean reinstall 40.0 mnhr 62.15 2,486
¥Waste management 400 each 475.00 19.000
Scaffold at stairs 8.0 month 425.00 3,400
Temporary doors at the 2nd floor for the exit 10 each | 455.00 2910
- insatll /remove
Site Clearing
Clear and dispose of site vegemtion at library :
Clear and dispose of concrete at library area
Remove A.C. paving at library
Remove utilities to be relocated
Protect existing utilities and trees as noted 1.0 lsum 7.500.00 7.500
Demo of electrical vaults 3.0 each 3.500.00 10,500
Additional Moves in 4.0 each 2.777.00 11,108
263,725
* Alternates e
I Grand Total Selective Structure Demolition 263,725
&3 0l 74 19 |5 Construction Waste Management and Disposal
Phase Il
Extra labor to sort through duration of the 1,648.0 mnhr 23174 39,124
project
39,124
* Alternates
Grand Total Construction Waste Management and D 39,124
* 31 0000 1.4 Site Clearing/Site and Fine Grading
02 41 13 Selective Site Demo
015639 Tree protection
Phase Il
Sub contractor proposal 1.0 Isum 1.286,000.00 1,286,000
Mobilization
Fine grade

Wall trim as needed for walls at basement

level at Phase Il

Backfill exterior walls only with onsite footing

spoils

Concrerte spoils haul off
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Newport Beach Civic Center and Park

CW Driver

HETELDERS SENCE 1919

02/18M11

Newport Beach, CA

SCOPE AND PRICING SHEETS

Pringed

Prepared

DIW1 1228 P
16-Feb-11
#8710

|6-Feb-11

* Budget#

Description/Scope of Work

Quantity Unit

Cost/Unit

Total

Street sweeper

Library

Site Clearing

Clear and dispose of site vegetation ar library

with demo

Clear and dispose of concrete at library area

with demo

Remove A.C. paving at library

with demo

Remove utilities to be relocated

with demo

Protect existing utilities and trees as noted

with demo

Demo of electrical vaults

with demo

Moves in

with demo

Place and compact (2') topsoil over landscape
areas

Cut back for retaining walls

Backfill for the temporary retaining basin 11,750.0 sqft

3.00

35,250

Backfill exterior walls only with onsite feoting 3648 cuyd

spoils

16.00

5.837

Concrete spoils haul off

Street sweeper

South Park

Grading

Grade for curbs, gutters and flow lines

associated with vehicle paving.

Grading for walkway paths

Grading of landscape areas with 2 ft of topsoil

Cut curb grade for "A" curb along proposed
walks

Rough grade to +/- .| 'for pavement and

hardscape areas

Fine grade at swales

Street sweeper

Backfill landscape areas with of topsoil from

designated onsite piles

Re-grade landscape areas after topsoil

placement

Allow for (5) mobilizations

Central Park

Grading of slopes.

Backfill landscape areas with of topsoil from

designated onsite piles

Re-grade landscape areas after topsoil

placement

Import from onsite topsoil stockpiles to East
Middle park

Place and compact (2') from onsite topsoil
over East/VWest Middle Park Areas

Rough grading of slopes and landscape areas
to allow underground contractor to install

storm drain
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s Newport Beach Civic Center and Park R L
CW Driver ——— e

KUBLDERS SENCE 1919 #87101

AND PRICING SHEET
ouielin 16-Feb-11

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Cut curb grade for "A” curb along proposed
walks

Rough grade for swales after sand drains

have been installed by others

Original ground processing.

Provide construcuon water meter for own

work

Rough grading of walkway paths +/-_1" after
curbs are installed

Re-Grading of landscape areas and slopes
after underground has been installed.

Recompact 3' below bortom of footings for

pedestrian bridges

Import from onsite topsoil stockpiles to East
Middle park

Street sweeper

North Park

Rough grade for paved areas along Avocado
Dr.

Rough grade for swales after sand drains

have been installed by others

Original ground processing.

Cut curb grade for "A" curb along proposed
landscape walks

Cutback for retaining walls (upper two walls)

Backfill retaining walls with rock per detail 1,199.0 Inf 16.00 19,184
“B" walls "B"/"C"

Re-grade all areas after backfill of retaining
walls are backfilled /utility been installed

Rough grade for walks after curbs installed.

Backfill landscape areas with 6" of topsail
from designated onsite piles

Re-grade landscape areas after topsoil

placement

Street sweeper

Touch up grade after backiill of rewining walls
are backfilled and installed

Move in 20 each 1.777.00 3,554
1.349.825
Alternates
| Grand Total Site Clearing/Site and Fine Grading 1.349.825
|7 Temp Dewatering
Phase 11l
Rent/ Use pumps and hoses to dewater 88.0 locations 58065 51,097

during rainy season
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* Newport Beach Civic Center and Park Printed Wil 1 X8 PM
C.W Drlver Newport Beach, CA Prepirsd 16-Feb-11|

HUTLIVERS SINCE 1919

#87101
ICING SHEET!
02418111 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
51.097
ltern
I Grand Total Temp Dewatering 51.097
315010 }8 Temp Earth Support
Phase Il
Ramps/ Temporary earth support at the 3.003.0 sgft 27.00 81,081

basement at the library

Alternates
l Grand Total Temp Earth Support 8l.081
31 68 00 19 Ground Anchors
Phase I
Subcontractor proposal 1.0 Isum 531,000.00 531,000
Footing tie down per 13/15/53.02
Extensive testing -install about & / day included
Spoils removal by grading
Additional move for library 1.0 lsum 3.500.00 3,500
Prepare the site for the equipment 1.0 Isum 4,800.00 4,800
Remediauon of the grade after the tie back 1.0 Isum 11.000.00 11.000
operation
Central park
24" diameter drilled piers. 20-0 at bridges in above
Spoils removal 10 lsum 4,500.00 4500
554,800
Alternotes
l Grand Total Ground Anchors 554,800
3125 00 20 Erosion Control
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2 Newport Beach Civic Center and Park Printed HIGIF 18P
CW Driver i — TR
AUILDERS SENCE 1919 257101
IN HE
02/18111 16-Feb-11
- Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Phase HlI
Maintain and remove gravel bags around 7.700.0 each 3.00 23,100
perimeter fence
Trash and debris guards 120 each 1.287.75 15453
Run off control 120 month 3.777.00 45324
Monthly visits 180 month 22811 4.106
Library
Maintin and remove gravel bags around 12000 each 3.00 3,600
perimeter fence
Run off control 9.0 month 1.25%.00 11331
Trash and debris guards 3.0 each 1,287.78 3863
Monthly visits 90 month 228.11 2,053
South Park
Mainwin and remove grave! bags around 2000 each 3.00 600
perimeter fence
Run off cantrol 9.0 month 1,259.00 11,331
Monthly visits 3.0 month 228,11 684
Protect sensitive area 21.0 month 664.04 13,245
Central Park
Maintin and remove gravel bags around 5000 each 3.00 1.500
perimeter fence
Run off control 9.0 month 1,255.00 11,331
Monthly visits 30 month 22811 684
North Park
Maintain and remove gravel bags around 2000 each 200 400
perimeter fence
Run off control 90 month 1.259.00 11,331
Monthly visits 3.0 menth 228.11 684
161,321
* Alternates
Grand Total Erosion Control 161.321
* 321216 2| Asphait Concrete Pavement
Phase Il
Subcontractor proposal 1.0 Isum 199.919.00 199,919

Vehicular asphalt paving

Base

Tack coat
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O Diriyey Ssssasxicse sy TR

Mewport Beach, CA Prepared 16-Feb-11
RUTLDERS SINCEL 1919 #7101
SCOPE AND PRICING SHEETS
(SR 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Recycled
Traffic control at Avacode and McArthur 20 weeks 1.100.00 2200
Parch at the utilities 1.4440 sqft 7.00 24,108
226227
Alternates
Grand Total Asphalt Concrete Paver 226227
3217123 272 Striping and Pavement Markings

Garage striping is included in garage pricing

Phase 11 with AC paving

10" Wide pedestrian crossing

3%2" x 18" White pedestrian bars, 64" on

center

4" White hash striping for walkways and
ADA parking- assumed

6" White lane stripe

Lane arrows

Parking lot striping

Red curb-

Sign - no stopping fire lane

12" solid white striping

4" blue striping at 36" oc and perimeter
outline for walkways & ADA parking

4" double yellow striping

8" solid white lane stripe

Crosswalk Strip (12" x 87)

Handicap "Parking Only” and "Van Accessible”

Sign

Handicap pavement marking

Special Accessible Passenger Loading Zone

I Grand Total Striping and Pavement

321410 23 Sand-set Stone Paving

32 14 3.16 Mortar-set Precast Concrete
Unit Slab Pavers
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CWD . MNewport Be ivic Center and Park Proted 2111 1L P
. . rlver Newport Beach, CA Prepared 16-Feb-11
HITLDERS SINCE 1919 =37101
SCOPE AND PRICING SHEETS
02118411 16-Feb-1|
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Alternates
Grand Total Sand-set Stone Paving
3214 13.16 24 Mortar-set Precast Goncrete Unit Slab Pavers
with Stone
Alternates
I Grand Total Mortar-set Precast Con
321300 26 Concrete Paving
033001 Cast-in-place Concrete - Civil
as applies 03 31 00 Concrete Formwork
3211123 Aggregate Base
03 2001 Concrete Reinforcing - Civil
Phase I
Subcontractor proposal 10 lsum 2,957.130.00 2.957.130
South Park
Fine grade

Install / remove rumble plates

Misc pads-, site furnishings, transformers

Fiber secondary reinforcement

At stone cobble paving:

9" concrete sub slab of 4 1/2" thick
aggregate base o/ sub grade soil

4 112" thick aggregate base

16" thick x 1'-6” tall curb

Smooth dowels at 18" OC at curb 2 and
trench drain

Trench drain encasement

At brick paving:

concrete sub slab

4 1/2" thick aggregate base

Depress concrete sub slab along planting

area for FRP retention angle

At basalt stone pavers:

5" concrete sub slab

4 172" thick aggregare base

Slip sheet

Paver concrete sub slab saw cut control joints

PAGE 14



Newport Beach Civic Center and Park

3 Printed Iel1 1278 P
CW Driver ot Sy
BUETLNDERS SENCE 191y #8710

SCOPE AND PRICING SHEETS
02/16/11 16-Feb-11
* Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Paver concrete sub slab expansion joint
smooth dowels
Expansion joint fill material per 3/L13.02
Expansion joint sealant and bond breaker per
Pedestrian concrete paving
4 112" thick aggregate base
Overex and moisture condition 8" below
aggregate base
Pedestrian concrete paving - mmps near
library entrance 5" thick reinforced concrete
with #3 rebar 18" OCEW poured on top of
6" thick compacted agg base '
24" thick concrete sub slab for stone seat wall
18" thick concrete root barrier wall, 6'-0"
high
Concrete curb gutter
Concrete curb
I'-6" high battered concrete header at flexible
paving
Concrete stepped sub slab beneath precast
treads at Monumental Stairs per L10.01
Concrete stair treads at Park Stairs #5, #6,
H7. #8: tooled grooves to be sained with LM
Scofield Lithochrome Chemstain CS-1 Black
per 3/L09.03
Handrail post footings
Concrete handicap curb ramp
Detectable warning tiles at handicap ramp
Concrete maintenance strip
Protect finished product 1.0 lsum 2,757.00 LISy
Footings for :
light poles
bollard light
Bollard pipe
Trench drains
033313 Pedestrian concrete paving mockup
033313 Mockup of Stair #2 concrete stair and check
wall
033313 Concrete landscape wall
0422123 Concrete steps for Monumental stair mockup
0442 13 Footings for 8-0 long wall end mockup 8.0 Infr 337.00 2.696
057000 Footings for decoratve metal mockups (TBD) 1.0 Isum 76035 760
05 73 00 Footings for mockups for each form and finish 1.0 lsum 2,281.05 2,281
of decorative metal railing .
06 1535 Footings for 10 x 10 bridge mockup 1.0 Isum 5.069.00 5,069
Demo mock up 1.0 lsum 1.750.00 1.750
Rebar

Central Park

Misc pads-, site furnishings. transformers.
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. =
Newport Beach Civic Center and Park Printed iell 1238 P
CW Driver SRl e e
Bl ILDERS SINUE 19189 87101
A ICIN HE
02/16111 16-Feb-1 1
Budget®# Description/Scope of Work Quantity Unit Cost/Unit Total

Pedestrian concrete paving

Concrete stair treads at Park Stairs #3, #4;
tooled grooves to be stined with LM Scofield
Lithochrome Chemstain CS-1 Black per
3/L09.03

Handrail post footings

Retaining wall at sensitive areaper L9.03a and
L2.02- with handrails- 2 sides

I'-6" high battered concrete header at flexible
paving

Bollards

North Park

Fine grade

Install / remove rumble plates

Misc pads - site furnishings, transformers

Pedestrian concrete paving

4 1/2" thick aggregate base

Overex and meisture condition 8" below
aggregate base

Expansion joint fill material

Expansion joint sealant and bond breaker

Expansion joint smooth dowels

Saw cut joint

1"-6" high battered concrete header at flexible
paving

Concrete stair treads at Park Stairs #1, #2;
tooled grooves to be stained with LM Scofield
Lithochrome Chemstain CS-1 Black

Handrail post footings

Bollards

Pedestrian paving smooth dowels a

|* exposed pedestrian paving edge along
planting areas

Dertectable warning tiles at handicap ramp

Concrete curb

Detectable warning tiles at handicap ramp

Landscape concrete - site walls

South Park

Park Stair #5

Access ramp walls

Footings

6" wall, assume avg height is 1'-6” from top of

footing to top of wall

2-0" x 1'-6" CMU wall footing

Backfill

Seawalls ( under Stone-brick-veneer )

Footing

|*-8" thick concrete wall

Park Suair #6

Foorings
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C W D e MNewport Beach Civic Center and Park Fonres P TIRyS T ]
. . rlvef Newport Beach, CA Prepared 16-Feb-11
BRUILDERS SINCE 1919 #g7101
SCOPE AND PRICING SHEETS
o6 16-Feb-| |
- Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Wall, assume avg height is 2°-0" from top of
foating to 1op of wall
Park Stair 7 (west side of Phase Ill)
Footings
Park Suair #8 (west side of Phase I}
Foortings
Central Park
Park Swir #3
Parl Stair #4
North Park
Subcontractor proposal was in mass ex -to be 140,265.00
Credited
Dog park fence footing
Seat wall adjacent to Willow Sculpture #1,
16" h x 8" wide per Clarification # 010
Park Stair #1
Park Sair #2
Solid rod FRP bars spaced * apart and setina
continuous footing
Concrete footing i
Orain channels
Rebar
Fiber secondary reinforcement in walls
Fiber secondary reinforcement in shabs
2.972.443
* ARernates -
| Grand Total Concrete Paving 2972.443
" 033313 ¢ 38 Landscape Cast-in-place Concrete Site Walls

Site Retaining walls

with concret

Formwork Material at Exposed Surfaces:
Smooth meuwl, resin-coated plywood, or high-
density overiay plywood which will provide
ultra smooth surface

Retaining Walls Winter Beige Medium sand-
blast

Stairs & Cheek walls Winter Beige Medium
sand-blast

Pedestrian Paving Winter Beige Medium sand-
blast

Headers Winter Beige Medium sand-blast

Footings No Color Form fimish & light broom
top

Bridge Abutments Winter Beige Medium sand-
blast

Desert Garden Path Charcoal Grey Aad etch
finish
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. Ne n Park Proved Wati 1228 PM
CW Driver ———y e T
BETLODERS SINGLE 1919 #87101
SCOPE AND PRICING SHEETS
0218/t 1 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Dog Park Fence Footing Winter Beige

Medium sand-blast

Stairs with site concrete

Retaining wall, type A (east of surface parking
lot)

Footing

12” thick wall, assume avg height is 10°-0"
from top of footing to top of wall

Finish on exposed side color / sandblast

Rewining walls at new retention basin at the
library at gabions

Footings at retaining walls at new retention
basin at the library

Site wall south of Council Chambers

Footing

Wall, assume avg height is 4'-0" from top of
footing to top of wall

Finish on exposed side color / sandblast

Retaining wall, type A (east of surface parking
structure)

Footing

12" thick wall, assume avg height is 10'-0"
from top of footing to top of wall

Finish on exposed side color/sandblast

Retaining wall west of loading dock

Footing

Wall, assume avg height is 150" from top of
footing to top of wall

Backfill

Finish on exposed side color / sandblast

Retaining wall east of leading dock

Footing

‘Wall, assume avg height is |5'-0" from top of
footing to top of wall

Backfill at walls

Finish on exposed side color / sandblast

Central Park

Retaing wall at sensitive area

North Park

Remining wall. type A (east of pedestrian walk
and west of dog park)

Footing

Wall, assume avg height is 8'-0" from top of
footing to top of wall

Finish on exposed side sandblast / color
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2 ew| Printed: i) 1218 P
C'W' Dr IVer Newport Beach, CA Prepared 16-Feb-11
RUINLDERS SINCE 1919 287101
SCOPE AND PRICING SHEETS
02161 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Grand Total Landscape Cast-in-place
331100 27 Underground Utilities
as applies 31 2333 Trenching and Backfilling
3313100 Sanitary Utility Sewerage Piping
333913 Sanitary Utility Sewerage Manholes,
Frames and Covers
Phase 11l
Subcontractor proposal 1.0 lsum 850.551.00 850,551
Saw cut, remove replace AC at the street
Traffic control
Street crossing
Water
Domestic water
3" Domestic water backflow preventer
Domestic water meter
Domestic, fire and condenser water POC
3" Domestic water meter
4" Domestic water backflow preventer
Thrust blocks
Testing, chlorinization
Precast culvert and detector check 1.0 Isum 53,447.00 53,447
Fire Water

8" Fire water double check backflow

prevention

Hydrant

B" Fire water - connect to garage

Fire water POC

Fire water - 8"

8" Water service/Avocado Avenue

Thrust blocks

Testing. chlorinization

Sewer

Connect 1o existing cleanout

Sanitary cleanout

Sanitary sewer

Connect to existing S5 manhole

55 manhole

6" Sewer at Avocado

Drop SSMH to grade

Connect to existing SMH at Avocado

§S POC

Saddle existing sewer

4" Sanitary sewer POC

Testing

Upsize the pipe to handle the run off from

the detention basin ( avocado)

not included
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CWDriver ™=

BUTLDERS SENCE 1914

02/18/11

Ciyic Ce ark Pravied

Newport Beach, CA Feepared

S PRI T

WM 122BPH

16-Feb-11
287101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit Cost/Unit

Total

903.998

Alternates

Grand Total Underground Utilities

903,998

335100

28 Natural Gas Distribution

as applies

31 13 33 Trenching and Bacidilling

with site utilities

4" Gas line

Gas POC

Gas meter and regulator/ seismic valve

Connect to building

Connect to existing gas line

Grand Total Natural Gas Distributio

33 41 00

29 Storm Drainage Piping

as applies 03 30 0|

Cast-in-place Concrete - Civil

as applies 31 2333

Trenching and Backfilling

334419 Utility Storm Water Treatment
334913 Storm Drainage Manholes, Frames and
Covers
with site utilities
South Park

24" Storm drain

18" Storm drain

12" Storm drain

8" Storm drain

6" Storm drain

4" Storm Drain

Storm drain man hole

Catch Basin

Headwall

Rainwater leader

Storm junction structure (STD-310-L)

Starm drain man hole & weir

Connect to existing trench drain

36" x 24" Concrete box culvert
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C W D u New, Be Srionad Yiw 28PN
. s rIVCf Newport Beach, CA Prepared |6-Feb-11
BUTLDERS SINCE 1919 87101

P PRICIN HEET:
o111 |6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Connect to existing storm drain man hole -

adjust as needed

Area drain in paving 5" diameter, Josam 5A
series satin bronze fin 1/C09.05

Connect SD infet 1o (E) SD

Connect to (E) SD

SD clean out

SD curb inlet

§” Storm drain - connect to garage

Storm drain - 4" connect

SO vertical bend and cleanout

Thrust blocks

Connect 1o new 18" SD

Connect to Existing Curb Inlet

Central Park

18" Storm drain

12" Storm drain

8" Storm drain

&" Storm drain

4" Storm drain

Area drain

inlet

Curb cut

SD point of connection to (E)

SD clean out

SO vertical bend and cleanout

Trench drain type A

Headwall outlet

Storm curb inlet (STD-305-L)

Carch basin in planting. 2' min cover typ.

North Park

12" Storm drain

8" Storm drain

6" Storm drain

Storm drain wye

Curb cut

Storm drain man hole & weir structure

Headwall outlet

Connect 1o existing SDMH

SD clean out

SD vertical bend and cleanout

SD inlec

Area drain

Carch basin in planting. 2' min cover typ.

4" Storm Drain

Storm drain manhole B2

Storm curb inlet (STD-305-L)

Swale atrium drain

Storm junction structure (STD-310-L)

PAGE 21




CW Driver

BUTLDERS SINCE 19149

0216111

SCOPE AND PRICING SHEETS

Printed

Prepared

YIS 1228 P

|6-Feb-11
=s7101

16-Feb-11

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

Grand Total Storm Drainage Piping

334119

30 Landscape Sub- drainage

With landscape package 2.5

with landscape

South Park

6" perforated PVC pipe

4" Perforated sub drain

" Wide gravel sub drain

Gravel

Detention basins

Central Park

6" Perforated PYC pipe

Drain clean-out

Area drain

Tie into civil storm drain

Treatment swale

4" Perforated sub drain at swale

1" Wide gravel sub drain

Swales

North Park

6" Perforated PVC pipe

Drain clean-out

Area drain

Tie into civil storm drain

Swale

8" Perforated sub drain at swale

1" Wide gravel sub drain

Gravel sub drain

Detention basin

Grand Total Landscape Sub- drainag

334600

3| Sub-drainage
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v ewport Beach Civic Center and Par Prneed FIETRYS L
CWDriver ™ wiet |

w) Fregared 16-Feb-11
BUTLDERS SINCE 191% 87101
SCOPE AND PRICING SHEETS
o181 I16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Alternates
I Grand Total Sub- drainage
06 61 00 25 FRP Structural Shapes Hencing
Phase Il with site concrete
ﬂ!lgmn];g
[ Grand Total FRP Structural Shapes /
1293 00 32 Willow Sculptures
Willow sculpture designed and installed by 1.0 allownace
Patrick Dougherty. 7 pieces in each sculpture
Alternates £
I Grand Total Willow Sculptures
129300 33 Site Furnishings
Phase 11l
Cale tables with landscape
Cafe chairs with landscape
12,9770 Picnic tables and benches: custom fabricated 1.0 Isum 12.977.00 12.977
table and bench Ipe
13.977.0 Accessible Round [pe Picnic table and bench 1.0 Isum 13.977.00 13.977
106650 Steel structure at Picnic tables and benches: 30 Isum 3.555.00 10,665
custom fabricated able and bench Ipe
Trash recepracles: Ironsites series model 542 150 each 873.90 13.108

with standard lid, powder coated finish, VS
bronze in color, and with 3 in-line anchor

hole mount. From Victor Stanley
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CW Driver

BRETLDERS SINCE

AR A

Newport Beach Civic Center and Park

02/16111

Newport Beach, CA

SCOPE AND PRICING SHEETS

Printed

Prepared

FETINES LR
16-Feb-1 1
#7101

16-Feb- 11

Budget#

Description/Scope of Work

Quantity Unit

Cost/Unit

Total

Recycling receptacles: Ironsites series model
$42 with recycle package lid, powder coated
finish VS bronze in color, and with 3 in-line

anchor hole mount. From Victor Stanley

50 each

1,068.55

5343

Add for freight trash and recycling receptacles

1.0 Isum

1.013.80

Installation

15.0 chrw

248

3.726

Delivery to the job site from port

1.0 Isum

3,345.54

3.346

Tree grate

3.0 each

with misc metals

Large Concrete rabbit sculpture from
Cemrock, 8' tll, integral color white

concrete with glazed/painted eyes and nose

each

landscape

Boulder circle - salvaged from site

with landscape

Central Park

Picnic tables : custom fabricated table Ipe

50 Isum

12,977.00

64,885

Steel for Picnic tables : custom fabricated
table Ipe

50 Isum

3,555.00

17.775

Back to back bench,Ipe seat board in | 1/2"

wide spacing

1.0 each

9,750

9,750

Concrete cotton tailed rabbit custom
designed 5 long x 3' wide x 17" tall rabbits, 5
different sculptured forms, 3 of each form and
leach 8' rabbit , as available from Cemrock
Landscapes, Inc Tucson, AZ (520) 571-1888,

www.cemrock.com

Isum

with landscape

Trash receptacles: Ironsites series model 542
with standard lid, powder coated finish, VS
bronze in color, and with 3 in-line anchor

hole mount. From Victor Stanley

873.90

Recycling receptacles: Ironsites series model
542 with recycle package lid, powder coated
finish VS bronze in color, and with 3 in-line

anchor hole mount. From Victor Stanley

10.0 each

1.068.55

10.685

Delivery to the job site from port

1.0 Isum

3,345.54

3.346

Single bench

12.0 each

4,185.00

50,220

Serpentine Custom Cut Ipe Picnic Table 05 -
3' wide table, 1' 4" wide benches on each side.

1/4" joint between boards

1020 Inft

842.77

85,963

Accessible Round Ipe Picnic table and bench

1.0 each

13,977.00

13,977

Birdblind Bridge

benches

20 each

3.555.00

7110

North Park

Picnic tables and benches: Ipe

50 each

13.977.00

69.885

Single bench -lpe

3.0 each

4,185.00

12,555

Trash receptacles: Ironsites series model 541
with standard lid, powder coated finish, VS
bronze in color, and with 3 in-line anchar

hole mount. From Victor Stanley

3.0 each

873,90

2622

Recycling receptacles: Ironsites series model
S42 with recycle package lid, powder coated
finish VS bronze in color. and with 3 in-line

anchor hole mount. From Victor Stanley

3.0 each

1.068.55

3,206

Delivery to the job site from port

1.0 lsum

3.345.54

3346

Installation

20.0 mnhr

24838

4.968

Tree grate

3.0 each

with steel
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CW Driver

RUILDERS SINCE 1919

oI

Be.

ivic C

PE AN 1

Wi 1228PM
16-Feb-11
#87101

16-Feb-11

i Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Dog park trash recepracie 20 ea

873.90

1.748

Back-to-back benches - Ipe 70 ea

6.340.28

44,382

Accessible Round Ipe Picnic table and bench 1.0 ea

per L20.03

Installation of benches and tables 1.0 ea

61,250.00

61.250

531,826

Alternates

| Grand Total Site Furnishings

531.826

B 3293 00

34 Landscape and Irrigation

Subcontractor proposal 1.0 lsum

4,747,829.00

4,747,829

310190

Landscape Maintenance Period

321500

Aggregate Surfacing

329113

Planting Soii Preparation

329119

Planting Soil Preparation and Planting Soil
Mix Designs

3191 19.

Topsoil

3191 19.

13 Structural Planting Soil Mix

329210

Contract Growing and Maint.

3292121

Meadow Seeding

ran

Wildflower and Grass Seeding

3292123

Lawn Sedding

318400

Irrigation

Soils

Soil testing by Wallace ab

Fine grade within 0.04

Excluded

Mobilization

Rip, till, amend in-place, and fine grade topsoil
nstalled as a part of MX package

Imported soil in keu of top soil

36" Imported loamy sand topsoil

12" Imparted loamy sand topsoil stabilized

Existing soil amended in place

24" Imported cactus topsoil mix

Topsoil in rip rap pockets

Geofabric in rip rap

Flexible paving walkway - 3" flexible paving

4" aggregate base ol 6" moisture-conditioned
excavated and replaced subgrade soil of
subgrade - at flexible paving

Aggregate Mulch Retention angle at entry 3600 Inft

walls- 4" x 4" x /4" FRP

22.00

7920

Rip rap at bio detention basin- 5 5.0 each

locations

242400

12,120

Irrigation

Irrigation meter and backflow preventer

Irrigation controller
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CWDriver ™ s : —

Prepared 16-Feb-11
RUTLDERS SINCE 1919 #87101
D PR EET:
0216111 16-Feb-11
b Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Tree irrigation bubbler
Controller assembly provide 120 VAC
Planting per plans
Existing city palms and cycads to be
transplanted temporarily containerized and
replanted in proposed landscape
Equipment. cranes
Plastic Root barrier
Magnolia trees subject to availbility
Torrey pine -15 gal container subject to availbility
Torrey pine - 36" box subject 1o availbility
Sodded lawn
Aggregate Mulch
Aggregate mulch not adjacent to landscaping( 3.150.0 sqft with landscape
at parking garage
Aggregate mulch not adjacent to landscaping( 4.165.5 sqgft 5.50 22910
at stone walls ) drain channels
Biobarrier 73155 sqft 203 14,833
Wood chip muich
I 3" thick wood chip mulch at tree wells
Steel header at wood chip mulch
Stabilized aggregate paving mockup, 30-0x | |-
0 x 3" depth, including concrete / wood
headers
Mock-up areas of backfill mix at the specified
depths and apply irrigation to induce
setdement
Mock-up areas of soil mixes at the specified
depths and apply irrigation to induce
settlement
Structural planting soil mix mockup, (2) 10-0
x 15-0 x 6" lifts
Tree staking mockup
Root ball anchor system mockup
Boulders
Gravel mulch at planting areas 2" depth over
biobarrier
K9 grass - artificial wrf by Forever Lawn;
Albuquerque, NM (505) 217-0177
www foreverlawn.com
Crew of people to do fine grade per spec 240.0 mnhr 47.00 11,280
I-Year maintenance
4816892
* Alternotes
l Grand Total Landscape and Irrigatio 4816892
I 03 20 00 35 © Reinf =S l
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* each Civic Ce Prated 1611 122800
LW Do e e el

Preparee
RUTLDERS SINCE 19149 =aT101
HEET:!
ovien| I6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

NOT Epoxy coated

with Concrete

] Grand Total Concrete Reinforcemen

032001 34 Concrete Reinforcing - Civil

With site concrete

Alternates
I Grand Total Concrete Reinforcing - (
03 30 00 37 Cast-in-place Concrete - Structural
Bid Package 003.1 Structural Concrete and Rebar 1.0 lsum 4212.397.00 4212397
Phase 111

Pre-saturate soil

Footings, grade beams

Below grade column steel encasement, 1°-6"
to 6'-6" high

Dry pack column base plates

Block and grout footing tie down block out

Elevator pit

Below grade mechanical trench walls

Slab on grade

4" Aggregate base

4" Concrete ramp slab fill on metal deck

Concrete ramp walls

EPS fill at ramps

Colored concrete curb at perimeter

Colored Architectural exposed concrete -
building walls

Encased perimeter steel beam

Light weight concrete on metal deck

Temporary stairs, ladders

Rebar protection

Shore metal deck as required
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Newport Beach, CA Preparcd

SCOPE AND PRI EET

Vi 1228PM

16-Feb-11
#87101

16-Feb-11

Description/Scope of Work Quantity Unit Cost/Unit

Total

Curbs at restrooms

Restroom slab depressions

2" Topping slab at ramps for stone

Concrete steps on metal deck

Equipment pad

Curb at piping per plumbing details 25.0 each 225.00

5.625

Embeds for CIP

Mockup

Misc wrenching for mechanical work.

Mockup te demonstrate typical formwork,
joints, and proposed surface finish, texture,
and color

Mockups to demonstrate typical joints,
surface finish, texture, tolerances, and

standard of workmanship.

Footings for mockup of AESS assemblies 1.0 each 3.649.68

3.650

100 Sqft wall for waterproofing mockup 100.0 sqft 12.17

1,217

Footing for metal faced composite water- .0 each 1.824.84
spray test assembly

1.825

Footing for glazing mockups 40 each 500.00

2,000

Demo the mock ups 1.0 Isum 750.00

750

Community Room

See scope above

Concrete topping at radiant floor for brick
fiooring

steel mesh ar concrete at double slab 40000 sgft 4.00

16.000

Chambers

See scope above

Suspended slab under seating

Concrete walls under suspended slab

Library

See scope above

Grout at seismic joint

Wetland bridge

Abutment wall footing

Add to form abutment structure

Add to form abutment seat

Foam fill in abutment structure

5" slab above foam fill

2" grout between steel and concrete

abutment

Deck bridge

Abutment seat

Add 1o form abutment structure

Add to form abutment seat

Bird blind Bridge

Abutment structure

Add to form abutment structure

Add to form abutment seat

Foam fill in abutment structure

5" Slab above foam infill
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CW Driver

RUILDERS SINCE 319109

o1&/ 1

h Ci e d Park

PE I ETS

Prowed UG 1228 P
Prepared 16-Feb-| |
H#87101

16-Feb-11

Budget#

Description/Scope of Work

Quantity Unit

Cost/Unit Total

2" grout between steel and concrete

abutment

10 x 10 bridge mockup

1.0 lsum

37.105.08 37.105

4,280,568

Alternates

Grand Total Cast-in-place Concrete

4,280,568

033713

39 Shotcrete

Mass Ex

l Grand Total Shotcrete

038216

Garage - design built

Phase Il

Alternates

J Grand Total Garage

0422123

41 Mortar-Set Precast Concrete Units

Phase 1l

Coemmunity room

Supply and install cast stone stair treads

Cast stone landing

Library

321413.15

Mortar-Set Stone Pavers

31143.16

Mortar-set Precast Concrete Unit Slab

Pavers

with stone

Cobblestone paving area: cobblestone pavers

over mortar setting bed

Basalt stone paving

Paver retention plate at stone bench at civic

green

Stone pavers at Library plaza

Sealer

Geotech barrier

321400

20-0 x 10-0 cobblestone mockup

20-0 x 10-0 stone mockup
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C-W Drlvef - — Intara % Printed WIS 1228 PM

Prepared 16-Feb- |
RUTLDERS SINGE 1919 #87101

SCOPE AND PRICING SHEETS
o161 16-Feb-11

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Cast stone treads, risers, and landings on
setting bed on 3/16" metal pans (bottom |8
treads and risers on (E) concrete stepped

slab, not metal pan) per R6.01 767 sqft

South Park

Monumental stairs - precast concrete with
ancher pins, stone inlay, sealant & backer rod,
and expansion joint fll material at each tread,
over mortar setting bed with mesh fabric
reinforcement and drain mat all over
concrete sub shab and compacted subgra

Monumental stair mockup per 04 22 23

[ Grand Total Mortar-Set Precast Con

04 22 00 42 Site Concrete Unit Masonry Walls - Landscape, Brick Pavers, Beick Floors

# 321400 Sand-set Brick Paving

Phase Ill

Subcontractor proposal 1.0 Isum 1,190.330.00 1,190,330

Tile | brick flooring - Belden Brick Company
"Tumbleweed”. 4" x 8" x 2 1/4"

32 1400 8-0 x B-0 brick paving mockup 64.0 sqft 65.00 4,160

Prepare substrate 23370 sqft 253 5.923

Mockup of brick flooring 1.0 aflw included

Protect with lumber until final completion 24000 sqft 1.00 1.400

Chambers

South Park

CMU sign wall | - 3' all with control joint at 18.5

CMU sign wall 2 - 3'-6' @ll with control joints every 20'

Brick paving sand set brick pavers laid on
edge over |" cement stabilized sand setting
bed over 5” reinforced concrete sub stab on
top of 12" thick compacted agg base. Edge of
paver areas restrained by 6° x 6" x 3/8" FRP
angle bolted to sub slab at all ed

Add for FRP angles at all locations 23630 Inft 12.00 28,356

Geotech barrier 23.076.0 sqft 025 5.769

1,236,938
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‘ H T 3 Beach Civi ark Printed e 1228 P11
C' e Drlver Newport Beach, CA Prepared 16-Feb-11
BELLDERS SINCE 1919 #7101
SCOPE AND PRICING SHEETS
02118111 16-Feb-11
s Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Grand Total Site Concrete Unit Mas: 1.236.938
* 04 42 00 43 Exterior Stone Cladding and Paving
044213 Site Stone Yeneer Walls

Phase 11l

Community room

Subcontractor proposal 1.0 Isum 3.603,490.00 3.603.490

Stone veneer

Stone veneer at stair F

Stone to be sealed

Stone coping at the stone wall

8-0 long wall end mockup per 04 42 13

Independent testing for hollow stones 1.0 tsum 12,000.00 12.000

Protect with lumber until final completion 1.0 Isum 7.500.00 7.500

Stone tile | in elevators 96.0 sqft 3882 3727

Chambers

Stone veneer Rouoms

Stane veneer coping

Site wall

Add for one mock up per specs

Add for anchor testing

Flexural strength test (3)

Add for structural stone calculations

Add for samples per specificavon: -amtic stock

(6) 24" x 48" x 2°

(3) 127 x 36" x 36"

Stone to be sealed

Add for scaffolding

Stone coping at the stone wall

Library

Cast stone treads, risers, and landings on
setting bed on 3/16" metal pans (bottom 18
wreads and risers on (E) concrete stepped

slab. not metal pan)

South Park

French limestone seat wall veneer (bench)
over 2" mortar type M of I' thick concrete
sub slab with drain base of subgrade soil

Stone veneer at Sign Wall |

Stone veneer at Sign Wall 2

Cap stones at sign walls

Stone to be sealed

Stone veneer at Council Chambers wall

Supply and install cast stone stair treads

Cast stone landing
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b ewport Beach Civic Center and Park Prived igll 1228 PM
CW. Driver - .

Prepared |6-Feb-11
RUTLDERS SINCGE 1919 #7101

SCOPE AND PRICI
02/16/11 16-Feb-1 |

Budgeti# Description/Scope of Work Quantity Unit Costi/Unit Total

3.626.717

Alternotes

Grand Total Exterior Stone Cladding 3626717

09 3033 44 Stone Tiling

Phase 11 with stone

Tile | - Stone pattern | - 12" x 30" x 3/4" -
AGE&M Chinese Basalt

Tile | - Stone pattern 2 - 4" x 12" x 19/32" -
AGE&M Chinese Basalt

Tile | - Stone pattern 2 - 4" x 127 x 19/32" -
AGE&M Chinese Basalt stairs @ Phase lll stairs

Anti fracture membrane

Prepare substrate

Mockup of stone floor tile

Library

Tile | - Stone pattern 2 - 4" x 12" x 19/32" -
AGE&M Chinese Basait

Tile | - Stone pattern 2 - 4" x 127 x 19/32" -
AG&M Chinese Basak suirs @ library stairs

Anti fracture membrane

| Grand Total Stone Tiling
05 12 00 45 Structural Steel !

o5 1250 Buckling Restrained Braces

0551 00 Metal Stairs

Subcontractor proposal 1.0 Isum 8142731 B.142.731

Extra time for crane 1.0 lsum 27.000.00 27,000

Phase llI

Shop drawings/ calculations/ coordination . 1.0 lsum 69.952.20 69.952
BIM

Buckling restrained braces (BRB)

Field Detailing of AESS 1.200.0 mahr 87.00 104.400

BRB Connections

Columns - pered

Brace frames

Column anchor bolts and templates for them
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CW Driver

BUTLDERS SINCE

1519

Mewport Beach Civic Center and Park

01611

Newport Beach, CA

SCOPE AND PRICING SHEETS

Printed

Prepared

el 118 P

16-Feb- 1|
#87101

l6-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Curved roof

Verendeel trusses

Added cost for roof architectural exposed
structural Steel (AESS)

Stairs

Stairs 2B, 2C, 2D, 1E

$5 Handrail & Cable Rail System

Grate Landing

Stairs 2B, 2C, 2D, 2E

$S Handrail

S8 Guardrail:

Handrail

Trellis

Canopies with outriggers

Survey of column anchor bolts 1.0 Isum

5.969.25

5.969

Reinforcing plates at pipe penetrations at 50.0 each
beam web- quantity assumed- assume
field,shore | lift

1,250.00

62,500

Safety rails- install/ remove 32.0 mnhr

67.00

2,144

Mockup of AESS assemblies

Community room

Same scope as above

Brace frames

Bridge

Low roof collector line

Curved roof

Verendeel trusses

Added cost for roof AESS

Stair F

55 Guardrail

|.5" 88 Handrail @ Stair F & Bridge

Add for Metal Pan for Cast Stone @ Stair F

Add for risers

Chambers

Buckling restrained braces

Columns

Roof

Added cost for roof AESS

Low wall support

Library

MF { Moment Frames)

MF Connections

1.5" 5§ Handrail @ Stair in Library

Patent fees for the connection

Central Park

wetland bridge

deck bridge
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Newpart Beach Civic Center and Park

- Printed l6EL 1228 P
CW Drl\f er Newport Beach, CA Prepared [6-Feb-11
BUTLLDERS SINCE 1984 #87101
SCOPE AND PRICING SHEETS
0216111 l6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Birdblind Bridge
8,414,696
Alternates
Grand Total Structural Steel 8414696
053000 44 Metal Becking
Subcontractor proposal 1.0 Isum 580.956.00 580.956
Phase I
Metal decking
Edge forms included
Support angles at columns included
Deformed bar angles included
Hoisting Isum included with stru stee
add for additional openings 20.0 each 375.00 7.500
588,456
Alternates
Grand Total Metal Decking 588,456
05 50 00 47 Metal Fabrications
Subcontractor proposal 1.0 fsum 2110348 2110348

05 53 00

Metal Gratings

05 6000

Site Metal Fabrications

Mass Ex

Fencing at the retaining wall

with fencing

galvanized site rails

Phase Il

Aluminum/Steel Angle Guardrail System @

Balceny Fronts

S8 Cable Rail System & Cut C-Channel @

Balcony Sides

Galvanized Metal Grating (@ Mechanical Well

Galvanized Metal Grating @ Mechanical Well
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CW Driver

RUTLOERS SENCE

1919

Newport Beach Civic Center and Park

[P UL

Newport Beach, CA

AND P! I HEET:!

Primed.

YIS P22 PH

16-Feb-11
#87101

16-Feb-11

Budgew#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

MEP Screens at the roof supperts only -
louvers are separately

Railings at the stairs on the south side

Ramps railings

Ramps metal plates

Elevator pit ladders

Roof access ladders- ship ladder

Elevator sump pit and grate

Nosings

Fall arrest safety anchors per 2/A520 -
055000

Support for coiling grills

Sst bar embedded nosing strip

Misc supports, angles ( at skylights, elevators,
countertops)

Swinless steel wall panels at elevators

Self Serve kiosk

Prefin 2"x8" AL trellis @10" o.c. w/ end caps

Mackups for each form and finish of
decorative metal railing

Community room

Misc supports

Handrail @ building Exterior

12" Cut Channel @ Bridge w/ HP coating
welded to S5 shoe for glass guardrail support

Chambers

Bullet Protective plate

Handrails at ramps

Misc support for stone

Misc supports

Recessed alum grating at conference at Zink
wall

Floor grating with supports

Prefin 2"x8" AL trellis @ 10" o.c. w/ end caps

Library

Stair

Misc supports

Aluminum Grating w/ Removable Section for
Access

Add for Metal Pan for Cast Stone @ Library
Stairs

Add for 12 risers

Metal guardrail at line N1

Support for coiling grills

Steel Plates @ CW & Floor Slab - (1) I' & (1)
8" steel plate at the intersection of the curtain
wall and fioor slab: welded and painted 20 ga.

closure panel berween verucal mullions

additional support for misc equipment 1.0 tsum

16,800.00

16.800

South Park

Trench drains covers

Trench drain type B
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CW Driver

RUTLDERS SINCE

1919

each Civic

o2NeIN

and Parl

Newport Beach, CA

PE AN HEET"

Frepared

I 18P

I6-Feb-11
87101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Trench drain at north of parking garage, south
of Chambers, & library plaza

Trench drain and grate at precast concrete

stair at entry court

4" trench drain at south of Chambers - no

details just shown on legend

| 144" x | 114" with 1/8" radius, solid square
carbon steel bar handrail, painted

Bollards 20.0 each

225.00

4,500

Central Park

1 14" x | 1/4" with 1/8" radius, solid square
carbon steel bar handrail, painted

wetland bridge

3'-6" High guardrail with I” square steel
picket at 5" 0.c._ and 4" x 3" steel abs welded
to bridge beam

deck bridge

3°-6" high guardrail

Birdblind Bridge

8" High guardrail with |” square steel picker at
5" o.c.and 4" x 3" steel tabs welded to bridge
beam

North Park

1 1/4" x | 1/4" with 1/8" radius, solid square

carbon steel bar handrall, painted

2,131,648

r Grand Total Metal Fabrications

2,131,648

05 73 00

48 Decorative Metal and Glass Railings

With misc metals

Alternates

[ Grand Total Decorative Metal and G

07 95 00

63 Expansion Control

Phase Il

Expansion joint cover at the bridge B0 Inft

14599

1.168

Community room

Library

Expansion joint cover horizontal 2640 Inft

134.84

35.597

Expansion joint cover at the roof 1320 Inf

134.84

17.798

Expansion joint cover vertical 1280 Infe

65.90

8.435
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CW Driver

HUTLDERS SINCE 1919

Newport Beach Civic Center and Park

o6l

Newport Beach, CA

SCOP! EET!

Prepured.

WET 1228

16-Feb-11
#g7101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

62,998

Alternates

Grand Total Expansion Control

62,998

06 1000

50 Rough Carpentry

Subcontractor proposal 1.0 lsum

663,607.00

663,607

0615 00

Wood Decking

06 1535

Site Carpentry

06 16 00

Sheathing

all wood to be fire treated

FSC certified

Phase Ill

Wood nailers as required at all roof edge and

gutter conditions

Misc plywood / blocking

Fire-treated wood blocking at top of metal
stud parapets

Framing and blocking for mirror attachment

Rooftop equipment bases and support curbs

IPE decking at the balconies

3/4" MDF soffit

Store/ prep IPE wood 1.0 lsum

10.000.00

10.000

Community room

Wood nailers as required at all roof edge and

gutter conditions

Misc plywood [ blocking

Chambers

Wood nailers as required at all roof edge and

gutter conditions

Misc plywood f blocking

Platform at dais

Library

Wood nailers as required at all roof edge and

gutter conditions

Misc plywood / blocking

wetland biidge

I 1/2" IPE decking

wetland bridge 4x4 " TimberSil " nailers attached 1o steel |
beams with 5/8 welded and threaded studs at
24" on center

wetland bridge S/4 x 6 FSC certified IPE attached o nailers
with stainless steel screws per specs.

deck bridge 1 172" IPE decking

deck bridge 4x4 " TimberSil * nailers attached to steel |

beams with 5/8 welded and threaded studs at
24" on center
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C W Dr.v Newport Beach Civic Center and Park Pringed w1 122870
. s I Cr Newport Beach, CA Prepared |6-Feb-11
BUITLDERS SINECE 199 £87101
ICIN HEET:!
o2i16/11 l&-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
deck bridge 5/4 x & FSC certified IPE attached to nailers
with stainless steel screws per specs.
Birdbhind Bridge I 1127 IPE decking
Birdblind Bridge 4x4 ~ TimberSil * nailers atrached to steel |
beams wath 5/8 welded and threaded studs at
14" on center
Birdblind Bridge S/4 x 6 FSC cerufied IPE attached to nailers
with stinless steel screws per specs.
Protect wood with protective board 32000 sqft 1.50 4,800
678.407
Alterngtes
Grand Total Rough Carpentry 678,407
06 40 23 5| Interior Architectural Woodwark
Interior Architectural Woodwork
06 64 00 Plastic Paneling
Phase Il
Subcontractor proposal 10 Isum 1,963,550.00 1,963,550

Architectural Woodwork

Plastic Laminate

Cabinets / Casework

Countertops

Metal Supports for open area tables

Corian / Solid Surfaces

5S Poles at millwork

Open wall cabinets

Brochure holders

Wood Paneling

Wood Railings

Wood Wall Tile

Marker boards on Doors at Command

Center

Fabric wall panels

Privacy Panels

Aluminum Framing

structural support for panels

structural support for panels

Fastening / anchors / support

Compliance with trade associations

W1 - Woodwork Institute

FSC - Forest Stewardship Council

LEED
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Newport Beach Civic Center and Park

CW Driver

RETLDERS SINCE 1959

0218111

Newport Beach, CA

SCOPE AND PRICING SHEETS

Prinved

Prepared

Ul 1228 PM

I6-Feb-11
#87101

|6-Feb-11

B Budget#

Description/Scope of YWork Quantity Unit

Cost/Unit

Total

Wood and MDF Wail Base

Supply Room Shelving

Benches

Coat hooks

Glass & Glazing within Millwork

Cut Outs - with Grommets

Computer Equipment

Plumbing coordination

Electrical coordination

Protection of sofid surface counters

Wood substructure for all solid surface

counters

Non-Typical Materials

Apple Ply

Formica Color Core

9 Wood

Specific Areas

Shelf Check Station at Library

Casework and Trim at Credit Union

Lentech FRP

Cafe

Food Service plans

Library Stairwell Panels

MDF Marquee above the cafe

Command Center

Restrooms

Kitchen / Kitchenettes

IT Supply Room

Podiums

Council Chamber Wall Paneling (9¥Vood)

Council Chamber table

NBTV

Clerk Counter

Cashiering Revenue Counter

Work Stations

One Stop Shop Desk

One Stop Shop Tables

One Stop Shop storage and shelving

Mother’'s Rpom

Plot Room / Active Vaulr / Fie Vault

Hallway Displays

Wood Jambs (See door scope)

Conference Room Doors

Design and engineering of ceiling attachment 1.0 Isum

7.500.00

7,500

Detailing at site 200.0 mnhr

67.00

13.400

Mockup

1,984,450
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2 w] Civic Center an Pranced
CWDriver oo e

repiree

BUILDERS SiNCE 1919

COPE AN HEET!
oUIsI

Wisn 122

t6-Feb-11
=87101

16-Feb-11

Budget# Description/Scope of Work Quantity Unit Cost/Unit

Total

Grand Total Interior Architectural ¥

1,984,450

014100 52 Mockup

Phase IlI

Misc. Mock ups, including for the roof 1.0 loc 75.000.00
structure

75.000

75,000

Alternates

Grand Total Mock up

75.000

071116 53 Water proofing Site Pamp proofing/

oT 11168 Damproofing

07 13 26 Self Adhering Sheet Waterproofing

0713127 Pre-applied Sheet Waterproofing

071355 Thermoplastic Sheet WP with Active
Polymer Core

0717 00 Bentonite Geotextile WP

071923 Site Water and Graffiti Repellents

Phase Il

Subcontractor proposal 10 Isum 881,373.00

881373

Under slab waterproofing

Waterproofing at basement walls

‘Waterproofing at trenches

Elevator pits

Warterproofing at 18" " pods steps

Drain pipe with gravel

Water stop

VE Under slab insulation 1" not included

Community room

Under slab waterproofing

Reraining wall along 22 line per 2/A4.05 with
insulation

Drain pipe with gravel

Water stop

Under slab insulation 2°

Chambers

Under slab waterproofing

VE Under shab insulation 1” not included
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CW Driver

Bi ILDERS SINCE

191y

0! each Civi

02118111

Park
Newport Beach, CA

SCOPE AND PRICI EET

Prepared

e 2B

i6-Feb-11
87101

16-Feb- 11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Library

Under slab waterproofing

Waterproofing at library exisung basement
walls

not included

Waterproofing at library below grade walls

100 sqft wall mockup

Waterproofing at the site retaining walls

Sub drainage perforated pipe surrounded by

drain rock and wrapped in geotextile fabric

Central Park

Waterproofing at the site abutment wall - at
bridges

Waterproofing at stair cheek walls

Dampproafing on Backfilled Side of Retaining
Walls.

Dampproofing Along Stone Walls and Precast
Stair Treads Directly in Contact with Soil or
Aggregate Mulch.

excluded

881.373

Grand Total Water proofing Site Da

881,373

07 21 00

54 Thermaf Insulation

Subcontractor proposal 1.0 lsum

260,000.00

260,000

Phase Il

R-19 (F5-25) foiled faced fiberglass baus at

exterior wall framing

R-ll unfaced fiberglass batts at interior
acoustical partitions

3" Foiled faced curtain wall insulation at

curtain wall

1" Black-faced insulation

Acoustical insulation at Chiller room

with drywall

Isolators

with drywall

Sizing and shop drawings for isolators

with drywall

5/8" plywood 10 Isum

766.00

766

Additiomal furring channels.. chips

with drywall

Batt insulation

with drywall

Additional drywall

with drywall
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MNewport Beach Civic Center and Park

.
Printed Vi 1228 PM
CW Driver e
BUTLDERS SINOCE 19149 #87101
SCOPE AND PRICING SHEETS
0216111 16-Feb-1 |
¥ Budgert# Description/Scope of Work Quantity Unit Cost/Unit Total
Insulation at airway section 13 a5.01 3,0000 sgft 344 10.320
Community room
R-19 (FS-25) foiled faced fiberglass bats at
exterior wall framing
R-ll unfaced fiberglass batts at interior
acoustical partitions
3" Foiled faced curtain wall insulation at
curtain wall
1" Black-faced insulation
Chambers
R-19 (F5-25) foiled faced fiberglass barts at
exterior wall framing
Rl unfaced fiberglass batts at interior
acoustical partitions
3" Foiled faced curtain wall insulation at
curtain wall
2" Black-faced insulation
Library
R-19 (F5-25) foiled faced fiberglass bats at
exterior wall framing
R-ll unfaced fibergiass batts at interior
acoustical partitions
3" Foiled faced curtain wall insulation at
curtain wall
1" Black-faced insulation
271,086
* Alternates
Grand Total Thermal Insulation 271,086
* 55 Fireproofing
Phase I
with drywall
Alternates
i Grand Total Fireproofing
* 07 84 13 £§ Penetration Firestopping

PAGE 42




4 Newport Beach Civic Center and Park Privued FITITRE= T
CW Driver e e A il osicss

BUTLDERS SINCE 1219 #8704

02/1&11 16-Feb-11

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

07 84 46 Fire-resistive Joint Systems

Phase lI

Fire stopping and safing 120.484.0 sqft 030 36,145
3

Safing with smoke seal at perimeter floor slab incl

as indicated

Safing with smoke seal at head of rated inel

gypsum board wall assemblies

07 84 46 Mockup for each fire resistive joint condition 1.0 allw 244400 1.444
38.589
Aiternates
J Grand Total Penetration Firestoppin 38589
07 42 13 ; 57 Architectural Metal Flatlock Panels
0731 16 Architectural Metal Shingles with sheet met!
074213 Architectural Metal Flat Lock Plate Panels
Alternates

I Grand Total Architectural Metal Flat
074216,074219 58 Architectural Metal Panels
07 42 1% Architectural Metal Plate Panels with curtain wall
Phase 11l

Exterior metal soffit 07 42 19A

Metal panel wall system

Mockup

Mockup for each form of construction

Construction water-spray test mockup of
mertal faced composite wall panel assembly.
include typical wall and corner panel

Grand Total Architectural Metal Pan
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. sirs
Newport Bea vic Center Proeed W 12
CW Driver — m e e . ca m el
KUTLDERS SINCE 1914 #87101
P DP T
02/16/11 16-Feb-1 |
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
07 27 06 59 Concrete Sealer
Phase 11
Concrete seal per finish schedule 7.806.0 sqft 2.99 23340
Seal concrete for access floor applications 71,0050 sqft 1.21 85916
Seal pad concrete at generators 100.0 sqft 402 402
Community room
Concrete seal/ reatment at mechanical 25520 sqft 299 7630
rooms
Chambers
Concrete seal 691.0 sqft 299 2.066
Library
Concrete seal 1.560.0 sqft 2.99 4,664
124019
Alternates
] Grand Total Concrete Sealer 124019
075419 &0 Polyvinyl-chloride (PV:G) Roofing
Phase 11l
Subcontractor proposal 1.0 lsum 1.281.160.00 1.281.160
VE Use Poly liso insufation in lieu of Rigid in above
Polystyrene
VE Use Anchors in lieu of adhesive in above
Roof
Roof wallway allowance
Temp roof N/A
Chambers
Roofing membrane over 6” non rigid
nsulation over sloped deck
Temp roof 6,0000 sqft FaAT 7.620
Library -temp roof 7.500.0 sgft 1.27 9.525
1,298,305
ters
] Grand Total Polyvinyl-chloride (PYC 1.298.305
07 62 00 6| Sheet Metal Flashing 2nd Trim
Subcontractor proposal 1.0 Isum 1.173.627.00 1.173.627

Phase 111

Sill flashing at derestory windows
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C \V D 2 Newport Beach Civic Center and Park Princed Vil 1228 PM
. 8 erCf Mewport Beach, CA - Prepared 16-Feb-11
BETLDERS SINCGH 1919 “a7101
SCOPE AND PRICING SHEETS
LPEETRN |6-Feb-11

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Soffit panels 1/A5.02

Prefin metal flashing @ trans ta metal roof

Prefinished meral drip edge at metal roof

Prefinished metal soffit at metal roof edge i

Prefin metal flashing at roof transition from

2A o |A

Flashing at mechanical penthouse perimeter

Flashing trim piece at metal shingle & curtain

waall

Prefinished zinc coping

Metal pan

Sminless steel custom gutter

Mechanical pad covers

Misc flashing

Mockup of 10-0 long roof eave, built-in

gutter, fascia, fascia trim, apron flashing,

including supporting construction cleats,

seams, attachments, underlayment, and

accessories

Community room

Sill flashing at clerestory windows

Misc flashing

Prefin metal flashing @ trans to metal roof

Prefinished metal drip edge at metal roof

Prefinished metal soffit at metal roof edge

Prefin metal flashing at roof transition from

Ao |A

Flashing at mechanical penthouse perimeter

Swainless steel custom gutter 823522

Mechanical pad covers

Chambers

Misc flashing

Library

Zinc shingles

Misc flashing

S5 flashing at Cafe & Credit Union roofs

Stepped flashing at membrane roof & curtain

wall

5§ flashing and fascia at high roof

1.173.627
Alternates
Grand Total Sheet Metal Flashing an 1.173.627
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CW Driver Mo

RUBLDERS SINCE

e

02/16/111

h Civic Center and Park

Newport Beach, CA

E AND PRICIN

HEET

Printed

Prepared

VI 128 P

16-Feb-11
#87101

16-Feb-1 |

* Budget#

Description/Scope of Work

Quantity Unit

Cost/Unit

Total

* 07 72 00 47 Roof Accessories

With sheet metal

Phase 1l

Roof hatches

Community room

Roof hatches

Chambers

Roof hatches

Alternates

Grand Total Roof Accessories

B 084433

£4 Sloped Glazing Assemblies

Phase Il

Skylights

5.0 each

1,750.00

8750

Polycarbonate rectangular

60 each

1,750.00

10,500

Community room

Chambers

Skylight salar fritted glass

176.0 sqft

355.00

62,480

Add for STC 36

included

Library

Skylight (dome)

1.0 Isum

33,455.40

33,455

Add for STC 36

in above

115,185

Alternates

Grand Total Sloped Glazing Assemb

115.185

5 07 92 00 &5 Joint Sealants

07 9214

Site Joint Sealants

with trade

Phase [l
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Newport Beach Civic Center and Park

C W D . Printed: e 1228 P
. » rlver New Beach Prepared 16-Feb-11
BUILBIERS SINGE 1919 237101
SCOPE AND PRICING SHEETS
0214011 | 6-Feb-1 1
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Extensive sealants and caulking due to HYAC 103.212.0 sqft V75 180,621
requirements
Mockup of joint sealant assemblies 1.0 Isum 250,00 250
180.871
Alternates
Grand Total Joint Sealants 180,871
0811 13 66 Hollow Metal Doors and Frames
0871 00 Door Hardware
Subcontractor proposal 1.0 Isum 607.170.00 607,170
Phase Il

Exterior single leaf doors cst42

Single door assemblies, non rated.

Single door assemblies, STC 43.

Paired door assemblies, non rated.

Single door assemblies, STC 43 w/electric

hardware.

Paired door assemblies, STC 43,

Paired door assemblies, non rated w/electric

hardware.

Paired door assemblies, STC 50.

Single door assembilies, STC 37

Single door assemblies, 60 min. rated, 5TC 50

Single door assemblies, 60 min. rated, STC 43.

Assume additional Fire rated Single door

assemblies, 60 min. rated.

Assume additional fire rated paired assembly,

90 min. rated.

Single door assemblies, 60 min. rated.

Paired assembly, 90 min. rated.

Closet/storage double doors - marker board

applied to full door 8' height

Closet/storage double doors 8 height - metal

cages’

Closet/storage double doors - storage only 8
height

Closet/storage double doors 8 height - not

on schedule

Single door assembly, STC 43 wiauto doser

and electronic hardware

Single assemblies, frameless. w/pivots. non

rated.

Paired assemblies, frameless, wipivots, nen

rated.

Single door assemblies, non rated, wiside

lights

Door mockup
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CW Driver

BETLDERS SINCE

1919

02611

ach Civi

E AND P! EET.

W& I8P

16-Feb-11
87101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit Cost/Unit

Total

Card entry - All Phase Ill perimeter doors
Interior at critical areas, HR, HR files room,
several in basement One outside and inside

elevator that goes to basement-

Community room

Exterior double doors

Exterior single leaf doors

Single door assemblies, STC 37

Single door assemblies, non rated.

Paired door assemblies, non rated.

Card entry - allow

Knox box 30 each 375.00

1,125

Chambers

Bi folding pair, non rated.

Single door assemblies, non rated.

Card entry

Library

Single door assemblies. non rated.

Single door assemblies. 5TC 43.

Paired door assemblies, STC 43.

Single door assemblies, STC 50 wivision lite.

Card entry

608295

Grand Total Hollow Metal Doors ant

608,295

083473

47 Sound Control Door Assemblies

as applicable 08 71 00

Door Hardware

With doors

rnates

Grand Total Sound Control Door As

083113

74 Access Doors & Frames

Phase 11

access doors- with glass insert and lighting 1.0 lsum 26.764
per HVAC

26.764

Community room
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C D s Newport Beach Civic Center and Park Prneed Vi 1228 PH
W Driver N nca bt el
BUILDERS SENCE 1919 287101
SCOPE AND PRICING SHEETS
ouielil 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
access doors 1.0 Isum 228l 2.28|
Chambers
access doors 1.0 lsum 2,281 2281
Library
access doors 1.0 lsum 12,222 12222
43,548
Alternates
Grand Total Access Doors & Frames 43,548
083213 68 Sﬁdlagngunlﬂm_-hmod Glass Doors
as applicable 08 80 00 Glazing
as applicable 08 71 00 Door Hardware
Alterngtes
I Grand Total Sliding Aluminum-fram:
08 33 26 69 Overhead Coiling Grilles
Phase 11l
Rolling grilles, motor operated 27.67x10'8" 1.0 ea 29,033.48 29,033
Rolling grilles at storage area 25'6"x9" 1.0 ea 18.207.00 18.207
Library
Rolling grilles 20 ea 17.707.00 35.414
B2.654
Ahkerngtes S
=53
Grand Total Overhead Coiling Grille 82654
70 Smoke Guards
Phase IlI
Smoke guards at elevators see allownces
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. -
Newport Beach Civic Center and Park Princad i | 1226 PM
CW Driver g hee e
REILDERS SINCE 1914 57101
P ND N
02/16/11 16-Feb- | |
- Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
* Alternates
l— Grand Total Smoke Guards
* 08 41 13 71 Alumis d E and Storefronts/ Glazed Alsminum Curtain Walls
a3 apphicable 08 80 00 Glazing
as applicable 08 71 00 Door Hardware
084413 Glazed Aluminum Curtain Walls
Phase 11l
Subcontractor proposal 1.0 lsum 6.839.000.00 6.839.000
Add for Shuco windows 1.0 lsum 344,000.00 344,000
Add for Shuco system 1.0 Isum 112,000.00 112,000

Exterior |" clear low-E insulated glazing unit,
butt ghazed,

Exterior 1" clear low-E insulated glazing unit
fully tempered.

1" Spandrel pattern |Insulated glazing unit

Operable motorized awning aluminum

windows -

WO6A - exterior Phase lll south elevation

Exterior small operable casement wndw-@1°
clear Low-E insulated glazing unit

Exterior aluminum operable casement

window

Exterior W09 fixed window sliver at stone

wall

Exterior insulated aluminum closure. glazed
alum curtain wall, with |B8” deep extruded
alum CW end caps at east side of each

operable window

Extruded aluminum fins supported by & to
match CW mullions

Add for 10" extruded aluminum mullion cap

at vertical mullions

Add for 18" extruded aluminum cap at each
operable clearstory window

10"x3.25" Aluminum channel & prefinished
aluminum 0.062 liner panel

Alum storefront doors/ leafs with electrified

panic hardware

All glass doors - 1/2" clear tempered glazing
top and bottom full rail - floor mounted auto
operators and panic hardware

Glazing above stairs

Additional testing on site

Interior 1” clear low-E insulated glazing unit

Interior glazing in sidelights 3/8" tempered
glazing
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CW Driver

RUTLEBERS SINCE 1919

Ne

QUL6IY

ark Pronted
N h, CA Pregared

D PRI EET.

W4T TEBPH

16-Feb-11
287101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit Cost/Unit

Total

Interior 127 faminated glass fin at all swir

ramps

Interior glass guardrail

Glass guardrail at bridge

Architectural Metal Shelf for Projector
(A7.05)

Mock up

Mockup for each form of construcuon for

shiding aluminum-framed glass doors

Mockup for each form of construction and
finish for aluminum-framed entrances and

storefronts

Mockup for each form of construction and

finish for glazed aluminum curtain walls

Mockup for each form of construction and

finish for sloped glazing assemblies

Mockup for each form of construction and

finish for aluminum windows

Site water testng 1.0 each 15.000.00

15,000

Add for acoustical requirements

Community rcom

Exterior |" clear low-E insulated glzing unit,
butt glazed

Exterior insulated aluminum closure, glazed
alum curtain wall. with 18" deep extruded
alum CW end caps at east side of each
operable window

Operable motorized awning aluminum
window

Exterior glazed aluminum curtain walls at
north entrance with | set of entrance doors
5-0" x 100" each leaf. Panic hardware and
power assisted, swings |80 degrees

Extruded AL Fins
supported by & to match CW mullions

Add for 6 single doors: 6 double doors:

Add for acoustical requirements STC 35-per
sketch

Add for 10" extruded AL mullion cap at

vertical mullions

Add for 18" extruded AL cap at each
operable clearstory window

Prefinished alum perimeter channel

Tesung

Chambers

Type Il curtain wall fﬁming system, butt
glazed

Add for acoustical requirements at glazed
curtain wall STC40

Interior 112" laminated glass w/ | 112" x |
172" alum extruded channels installed flush
with fabric wall panels and floor
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N MNewport Beach Civic Center and Park Framed wist 12mPM
CW Driver W

W] Prepared 16-Feb-11

RUITLDERS SINCE 1919 87101
SCOPEAND P EET

01611 16-Feb-1 |

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Interior type Il curtain wall framing system,
butt glazed at vestibule w | set of double

doors

Alum bi-fold doors w/ glass panels STC 40 owner allownace
MNana wall

Door leaves

Tesimg

Library

Exterior 1" clear low-E insulated glazing unit,

butt glazed with | set of double doors

Exterior 1" clear low-E insulated glazing unit
fully tempered, with | set of aluminum sliding

entrance doors, | set of double doers

Exterior 1" spandrel pattern insulating glazing

umit

Extruded horizontal aluminum fins

Extruded vertical alum fins supported by

vertical ow mullion

Exvruded CW W/ 0" alum fins at vertical

mullion caps above 9' AFF

Operable motorized awning aluminum

window - A - |" clear low-E insulated glass

Interior 3/8" tempered storefront glazing w/

4 single leaf glass doors

Interior glass guardrail above swirs

Automatic sliding doors

Door leaves

Add for 10" extruded AL mullion cap at

vertical mullions

Add for 10"x3.25" AL channel & prefinished

liner panel

Add for acoustical requirements

Testing
7.310.000
Alternates
! Grand Total Aluminum-framed Entr 7.310.000
085113 72 Aluminum Windows
as applicable 08 BO 00 with Alum curtain wall
Alternates

Grand Total Aluminum Windows

PAGE 52




CW Driver

BUILDERS SINCE 1949

Mewport Beach Civic Center and Park

02116111

PE AND P 1 HEET

Printed

Prepared

N LA PH

16-Feb-11
87101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cast/Unit

Total

09 29 00

73 Gypsum Board

54000

Cold formed metal framing

61600

Sheathing (at cold formed metal
framing) .

not in specs

72500

Weather barrier (at plaster).

22117

Gypsum shaft wall assemblies

92216

Non-structural metal framing

92350

Acoustical plaster ceilings

92400

Portland cement plaster

92900

Gypsum board

[

Subcontractor propesal 1.0 Isum

2,627.000.00

2,627,000

Phase 111

Wall | hour

Wall | shaft 180& 168

Wall Drywall only extra

Wall NR

Wall not rated, full height Adc, Add

Wall not rated, full height dwx3 Adf

Wall not rated, full height dwx4 Adh

Wall chase

Wall chase Ada. C4

Wall studs only Ad4m stretch wall

HM frames install

Gypboard ceilings

Resiliently suspended ceiling per AB31- 5/8”
plywood between 2 layers of 5/8” gyp with 2"

acoustical treatment

Gyp & insulated builder's plenum above finish
ceiling

Gypboard at ceiling at stretched fabric

Gypboard soffit break

Exterior curb sill window 4/A5.11 3" int

Exterior curb jamb window 4/AS5.11 exterior
& interior

Exterior wall zinc. exterior & interior

Fire proofing separation |hour A 1o B

Wall furring at perimeter

Plywood at panels

Membrane at panels

Misc dens shield

Misc backing

Frame VAC units -double GB layer

Frame mechanical doghouse

Sound isolated ceiling hangers

Double layer of vapor barrier 1204840 sqft

0.75

90363

Mockup of 100 sqft for each type of finish

Mockup of 100 sqft for each level of gyp bd
finish
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C ‘ ! T Dl_'Ver Newport Beach Civic Center and Park Brwtnd e 128 P
vy l Newport Beach, CA Prepared 16-Feb-11
BUILDERS SINGE 1919 £87101
PE D PRI
0216111 16-Feb-11
* Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Mockup smoke damper installation complete 400 mnhr 65.00 2,600

with wall framing, wallboard, wall opening
filler pieces. perimeter mounting angles,
sleeve, breakaway duct connections. and duct

smoke detector access door

Community room

Wall | shafc

Wall not rated, full height Adc, Add

‘Wall chase Ada, C4

Wall furring at perimeter

‘Wall studs only A4m stretch wall

HM frames install

Gypboard ceilings

Gypboard soffit cove

Framing of exterior wall for stone exterior

only Zhr wall

Framing for exterior wall framing at zinc
shingles.

Includes fire-treated plywood at zinc wall

panel assemblies

Membrane at panels

Exterior curb sill window interior

Exterior curb jamb window exterior &

interior

Misc dens shield

Misc backing

Chambers

Wiall | hour

Wall not rated, full height dwx3 Ad4f

Wall not rated, full height dwx4 Adh

‘Wall chase Ada, C4

Wall furring at perimeter

Gypboard ceilings

Gypboard soffic break

Gypboard soffic cove

Wall furring at window head interior

Extenor wall stone exterior only

Extenior wall framing at zinc shingles.

Includes fire-treated plywood at zinc wall
panel assemblies (2/A5.02 and 5,1 I/A5.21))

Membrane at panels

Misc dens shield

Protective wrap

Library

‘Wall chase

Wall | shaft

Wall not rated, full height Adc. Add

Wall not rated. full height dwx4 A4h
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CMW Driver

RUTLDERS SINCER

1Y

New;

02/16/11

ivic Center and P

Newport Beach, CA

SCOPE AND PRICING SHEETS

Printed

Preparzd

Wi 1228 PM

|6-Feb-11
#7101

I6-Feb-1 1

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

Wall furring at perimeter

HM frames install

Gypboard ceilings

1.844.0

Gypboard at ceiling at stretched fabric

Acoustic plaster ceiling

5/8" Vertical gyp soffit at ceiling perimeter

Gypboard soffit cove

Exterior wall clear story roof interior also

Exterior curb sill window 4/A5.11 3" interior

Exterior curb sill window roof closure slab

edge

Exterior wall zinc. exterior & interior

Includes fire-treated plywood at zinc wall
panel assemblies (2/A5.02 and 5,1 I/A5.21))

Membrane at panels

Exterior plaster soffit

Acoustical plaster treatment at the skylight

Plywood at sound wall

Misc dens shield

BY CWD

Protective wrap

1.0 Isum 65,000.00

65,000

Misc backing

In all buildings

Caulking of through penetrations- additional

caulking required due to HVAC requirements

Sheet metal sleeves at through penetrations

Sheet pads and caulking at wall box

penetrations

Primer for drywall finishes

Framing for wood ceilings.

Engineering and shop drawings for the

exterior metal stud framing.

Scaffolding

level 5 Finish.

2,784,963

VE

Grand Total Gypsum Board

1,784,963

093013

75 Ceramic Tiling

Sub Propaosal

1.0 lsum 181,635.00

181,635

Phase Il
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C 'W D l"iVGI' Newport Beach Civic Center and Park

Newport Beach, CA
HESLDERS SINCE 1919

SCOPE AND PRICING SHEETS

02716111

Printed.

Prepared

et 1218 PM

|6-Feb-11
287101

16-Feb-11

Budget# Description/Scope of Work Quantity Unit

Cost/Unit

Total

Ceramic tile flooring (CT)

Ceramic tile flooring (CT 2)

Ceramic tile walls

Ceramic tile base

Crack protection membrane 1,936.0 sgft

1.01

1,963

Mockup of floor and wall tile 1.0 allw

650.00

650

Acoustic mat 6960 sgft

2.00

1392

Community room

Ceramic tile flooring

Ceramic tile walls

Ceramic tile base

Crack protection membrane 813.0 sqft

1.01

824

Chambers

Ceramic tile flooring

Ceramic tle walls

Ceramic tile base

Crack protection membrane 1110 sqfc

1.0l

113

Library

Ceramic tile flooring

Ceramic tile flooring (Tile 1)

Ceramic tile walls

Ceramic tile base

Crack protection membrane 33870 sqft

1.01

3434

Acoustic mat 3,387.0 sqft

200

6,774

Undefined floor finish per clarification 10, 937.0 sqft

assuming tile

1825

17,100

Undefined base per clarification 10, assuming 2480 Inft

tile

22.00

5.456

219,340

Grand Total Ceramic Tiling

219.340

0951 13 76 Acoustical Panel Ceilings and Wood ceilings

Subcontractor Proposal 1.0 Isum

2,180.000.00

2,180,000

09 54 26 Linear Wood Ceilings

09 54 30 Tile Wood Ceilings

Phase 1l

Acoustical panels for acoustical panel ceiling -
ACP |

Interior linear wood ceiling by 9 wood with

acoustic backing

Exterior linear wood ceiling by ¢ wood

Protective mesh at Exterior linear wood

ceiling by 9 wood
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C-W Drivef b . [ = n Frinted eI 122 P

Brecires 16-Feb-11
B ELDERS SINCE 1919 #8710
RICI ET
021&/11 | 6-Feb-11
¥ Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

4-ft-by-4-ft Mock-up of the sound absorptive
finish system replicating relauve details and

conditions

Suspended acoustical 3t s@irs

Ceiling in basement -

Mockup linear wood ceiling assembly and

anchorage system

Treatment of the line between ceiling and the 875.0 Inft 35.00 30,615
vertical wood

Community room

Acoustical panels for acoustical panel ceiling -
ACP |- washable in kitchen

Interior linear wood ceiling by 9 wood with

acoustic backing

Exterior linear wood ceiling by 9 wood

Protective mesh at Exterior linear wood
ceiling by 9 wood
Metal detail at wood ceilings 1.0 lsum 12,555.00 12,555

Chambers

Acoustical ceiling tile type 2 with recessed

fluorescent fixtures

Sloped wood ceiling wi recessed light troughs

Acoustic backing at sloped wood ceiling

Interior linear wood ceiling by 9 wood with

acoustic backing

Acoustic backing at linear wood ceiling

Meral panel ceiling on 3-5/8" studs with 1750 sqft 22.00 3,850
insulation at vesubule

Library
Acoustical panels for acoustical panel ceiling -
ACP |
ACP 2
Café ceiling 6320 sqft 27.00 17,064
Metal panel ceiling on 3-5/8" studs with 4410 sqft 22.00 9.702
insulation per 2/R5.05
2,253,796
8 Alternates ==
Grand Total Acoustical Panel Ceiling 2.253.796
* 09 54 43 A Stretched f’abﬁc Ceiling Sys,t_e‘m,s
09 54 40 Stretched PVC Ceiling Systems
097713 Stretched Fabric Wall Systems
Phase 11
Stretched fabric ceiling 33000 sqft 2531 83516
Stretched fabric wall panel 9.927.0 sqft 15.00 148,905
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CW Driver

Hi ILLDERS SINCGCE

1919

New, each Civic Cen P
New, B

PE AN
ouisil

Provied

Vigtl 1T P

16-Feb-11
87101

I6-Feb-11

Budget#

Description/Scope of Work

Quantity Unit

Cost/Unit

Total

Vinyl ceiling

24000 sqft

42.00

100.800

Mockup of 3-0 x 3-0 assembled ceiling system

1.0 altw

2.000.00

2.000

Wall mockup of typical wall area, including
intersection of wall and ceiling, corners, and

perimeters

1.0

2.500.00

2.500

Community room

Fabric wall panels

6030 sqft

18.00

10.854

Tackable fabric panels

19340 sqft

7.00

13,538

Fabric panel on operable wall assembly
097723

with owner allowance

Chambers

Swretched fabric wall (FAB)

26420 sqgh

18.00

47.556

Library

sqft Stretched fabric wall (FAB)

sqft

409,669

J Grand Total Stretched Fabric Ceiling

409,669

09 6519

78 Flooring

096513 Resilient Base and Accessories

09 &5 36 With access floor

09 65 16 Resilient Sheet Flooring

096519 Resilient Tile Flooring

096813 Tile Carpeting

09 68 16 Sheet Carpeting

Subcontractor Proposal

1.0 Isum

326,425.00

326,425

Phase Il

CPT type | - carpet tile w/ attic stock and

mock up

Artic stock and mock up

Rubber sheet flooring type 2 w attic stock

and mock up

Rubber floor tiles type | w attic stock and

mock up

Moisture test and remediation

498310 sqfc

035

17,441

Mockup 100 sq. fe for each type. color and

pauern of resilient sheet flooring

1000 sqft

507

507

Mockup 100 sq. f for each type. color and

pattern of resilient tile flooring

1000 sqit

5.07

507

Tile carpet mockup

1000 sqft

5.07

507

Sheet carpet mockup

1000 sqft

507

507

Resilient base

Infc

1.00
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CW Driver

BUILDERS SINCH

1919

ort Beach Civi

0UI&I

and Park

Newport Beach, CA

AND ET:

W 1EWPH

l6-Feb-11
#87101

|6-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Satic-control resilient flooring (SDT) over sqft

raised access floor

with access floor

Minor floor prep sqft

included

Floor protect with wif guard 120.484.0 sqft

0.10

12.048

Artic stock and mock up

Community room

Base

with brick

Reveal base 6550 Inft

.00

1310

Chambers

CPT type 2 - carpet tile w attic stock and
maock up

Moisture test and remediation

Resilient base

Minor floer prep

Library

CPT.type 4 - sheet carpet w atc stock and
mock up

Moisture test and remediation

Resilient base

Reveal Base

TBD base at casework

Minor floor prep 17.599.0 sqft

17,599

I Grand Total Flooring

376,851

09 66 23

79 m-mm_:"s.ﬂzwh: Tamté-ﬁpuii_&ﬁ_, i

Café floor 6000 sqft

22.00

13,200

13.200

Grand Total Resinous Matrix Terraz:

13,200

09 6% 00

80 Access Floor

Phase 11

Subcontractor proposal 1.0 lsum

1.012.118.00

1012118

Bare finish access floor
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C W D & Newport Beach Civic Center and Park e W 1228 PM
A A rver Newport Beach, CA L — 16-Feb-11
BUTLDERS SINUCE 1919 =g7i0!
PE AN I
LFTETY 16-Feb-11
* Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
“factory-applied” tile - SDT static dissipative
rubber as shown on Sheet A3.01 and Section
096536
Anchors for extra office live load at second 36,0000 sqft 1.25 45.000
floor
Protect the floor after installation - tape and 72.000.0 sqft 1.00 72,000
cover with masonite - by GCI- uncover
Coordinatien with trades -by GC? 6933 mnhr 49.00 33973
Seismic bracing 72,0000 sqft 020 14,400
Equipment tie downs 2000 each 121.66 24331
09 6% 00 Mockup of 3 floor panels in length by 3 floor allw infcuded
panels in width. Include condition around
column and at slab edge
Independent Testing of Access Floor Plenum inlcuded
Community room
Chambers
added Bare finish access floor with factory applied
tile
Library
1,201,823
* Alternates =
‘ Grand Total Access Floor 1201.823
- 0991 00 8| Painting
09 96 00 High Performance Coatings
0997 13.23 Site Paints
Phase Il
Subcontractor proposal 1.0 Isum 630.894.00 630,894
add for LEED paint from the specified 1.0 Isum 15,000.00 15.000
Phase 1l
Exterior steel paint - high performance
Exterior - sail steel - high performance 1.0 lsum 750.00 750
Interior steel paint - high performance
Misc flashing, not stainless steel
Doors
Gyp walls
Gyp walls (primer only)
Gyp ceilings
Gyp soffits
Additonal mobilization for metal deck 1.0 Isum 1.520.70 1.521
treatment

Prepare exposed part of metal deck

Misc flashing, not stainless steel
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CW Driver

BRUTLDYERS SINCE 1919

ouIs/1

Brived

Vi 128 P

16-Feb-11
87101

16-Feb-11

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

0991 13

Mackup 100 sqft horizental and vertical

surfaces

Misc touch up after other trades

1.0 Isum 15.000.00

15,000

Misc caulking and paint at wood / MDF base

0% 96 00

High performance coating mockup

Community room

See scope above

Chambers

see scope above

Library

see scope above

Plaster ceilings

Paint Temp barricade

Paint the existing visible finishes

Limestone plaster soffit

Acoustical plaster touch up

South Park

Paint miscellaneous site items

Central Park

Paint miscellaneous site items

Prep the Ipe deck for wreatment

1.0 Isum 12.000.00

12,000

Paint structural steel bridges

North Park

Paint miscellaneous site items

675,165

[ Grand Total Painting

675,165

102113

82 Toilet Compartments

10 28 00

Toilet, Bath, and Laundry Accessories

08 83 00

Mirrors

Phase Il

Subcontractor proposal

1.0 Ilsum 63,183.00

€3,183

Grab bar

Toilet ussue dispenser B-2840 surface
mounted toilet dispenser and utility shelf

Liquid soap dispenser

Sanitary napkin disposal unit

Toilet seat cover dispenser

PAGE 61




CW Driver

RUTLDERS SINCE

1%ty

ou1sIn

Prinveed

Prepared

Vi 1228 PH

16-Feb-11
#87101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Combination towel dispenser/waste
receptacie - folded towels B-38034 trimline
series recessed paper towel dispenser and
waste receptacie

Urinal screen

Toilet parution

Toilet partition HC

Mirror - backlit2' - 4" x 4" - 57 102800H

Mirror - backlit' - 4" x 4'- 10" 102800H

Shower curtain rod

Shower curtain

Folding shower seat

Soap dish

Towel pin

Utility shelf

Mop and broom holder

Paper towel dispenser: folded towels

Towel holders

Under lavatory Guards

Sanitary napkin vendor

Warm air dryers

add for bulletin Ifor sandblasted mirrors 1.0 Isum

7.500.00

7.500

Community room

Grab bar

Toilet tissue dispenser B-2840 surface
mounted toilet dispenser and utility shelf

Liquid soap dispenser

Vendor: sanitary napkin

Sanitary napkin disposal unit

Toilet seat cover dispenser

Combination towel disp fwaste
receptacle - folded towels B-38034 trimline
series recessed paper towel dispenser and
waste receptacle

WWarm air dryers

Draper changing station baby changing swation -
KB 110 - SSRE horizontal recessed sminiess
steel baby changing station

Mirror - backlit 2’ - 4" x 5" 102800H

Urinal screen

Tailet partition

Todet partition HC

Paper towel dispenser: folded towels

Multipurpose soap/towel dispenser unit

Under lavatory Guards

Chambers

Grab bar

Toilet tissue dispenser B-2840 surface

mounted toilet dispenser and utility shelf
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CW Driver

BEITLDERS SINCE

1919

Newport Beach Civic Center and Park Proted

0216/11

Newport Beach, CA Ereparee

PE AND EET

W 12 PH

16-Feb-11
#8710t

16-Feb-11

Budget#

DescriptionfScope of Work Quantity Unit Cost/Unit

Total

Liquid soap dispenser

Vendor: sanitary napkin

Sanitary napkin disposal unit

Toilet seat cover dispenser

Combination towel dispenser/VWaste
receptacle - foided towels B-38034 trimline
series recessed paper towel dispenser and

waste receptacle

Mirror 2' x 3' mirror |02800H

Under lavatory Guards

Library 10 lsum 14.446.65

14,447

Grab bar

Toilet tissue dispenser B-2840 surface
mounted toilet dispenser and utility shelf

Liquid soap dispenser

Vendor: sanitary napkin

Sanitary napkin disposal unit

Toilet seat cover dispenser

Combination towel dispenser/waste
receptacle - folded towels B-38034 trimline
series recessed paper towel dispenser and

waste receptacle

Diaper changing station baby changing station
- KB 110 - SSRE horizontal recessed sainless
steel baby changing stavon

Urinal screen

Toilet partition

Toilet partiion HC

Mirror - backlit 2’ - 4" x 4' - 8" 102800H

Utility Shelf

Mop and broom holder

Paper towel dispenser: folded towels

Towel holders

Under lavatory Guards

Warm air dryers

85,130

[ Grand Total Toilet Compartments

85,130

08 90 00

83 Louvers & Yents

Phase 11l with sheet metal

Louvers

Louvers at mechanical penthouses

Louvers in chiller room
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C ‘ N 7 D = Newport Beach Civic Center and Park Prined W1 122 PM
4 YV LTIVED Newport Beach, CA Prepares 16-Feb-11
BUTLDERS SINCE i914% #87101
SCOPE AND PRICING SHEETS
02/16i11 16-Feb-11
. Budget# DescriptioniScope of Work Quantity Unit Cost/Unit Total
Community room
Louvers
Louvers at mechanical penthouses
Chambers
4 Locations; | w/ a concealed door
Add for concealed door
Library
Louvers
Add for concealed door
* Alternates
Grand Total Louvers & Vents
B 10 26 00 84 Wall and Door Protection
Phase Il
Corner guards 10.0 each 228.11 2,281
Wall and corner guards 1.0 Isum 1.576.46 1,576
Community room
Wall and corner guards 1.0 Isum 1.576.46 1.576
Chambers
Wall and corner guards 10 Isum 1,576.46 1.576
Library
‘Wall and corner guards 1.0 Isum 1,576.46 1.576
8587
o Alternates
Grand Total Wall and Door Protecti 8587
* 101100 85 Visual Display Surfaces
Phase 11l
Bulletin boards/ white boards 1.0 lsum 10,138.00 10,138
Storage cages in the basement 1.0 isum 7.603.50 7.604
101100 Visual display board mockup for each form of 1.0 lsum 800.00 800

construction
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C-WDI'iVCI' m’m‘gxatmfzmm i E R

Prepared 16-Feb-11
Bi IL.DERS SINCE 1919 7101
SCOPE AND PRICING SHEETS
016111 |6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
18,542
Alternates
Grand Total Visual Display Surfaces 18542
10 14 00 86 Signage
See allowances
Alternates
[ Grand Total Signage
105113 87 Metal Lockers
Phase 11l
Metal lockers 180 Inft 46533 8376
Locker benches - bench tops: laminated clear 220 Inft 278.80 6,133
hardwood: freestanding pedestals: stinless
steel
14,510
rnates ’ lgéh
| Grand Total Metal Lockers 14510
1044 13 B8 Fire Extinguishers
1044 18 Fire Extinguishers
Phase 1l
Fire extinguishers 200 each 228.11 4,562
Community room
Fire extinguishers 40 each 228.11 2
Chambers
Fire extinguishers 4.0 each 228.11 912
Library
Fire extinguishers 4.0 each 22811 912
7299
Alternates
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= ort Beach Civi ter and
CWDriver  tememsmecicmonin

BETLDERN SINCE 1919

E PR
0216/11

Preed

Prepaced

WG] 1228 P

16-Feb-11
=710

|6-Feb-11

Budget#f Description/Scope of Work Quantity Unit

Cast/Unit

Total

Grand Total Fire Extinguishers

7299

27 41 00 105 Audiovisuai Systems

Phase I

with electrical

Command center

Breakout rooms

Sound masking

Digital displays

Community room

Community room

Chambers

City council chamber, NBTY room, video

conference room

Library

Library media lab

l Grand Total Audiovisual Systems

115213 89 Projection Screens and Projector Maunts

Phase IlI

Audio visual equipment is with

Electrical

Phase 11l

TV's 1.0 each

with al v

Community room

Retractable projector screen wi/ 117" x &' 8" 1.0 each

proj screen wi tack wall behind

12,000.00

12,000

Videa projector 10 each

with a/ v

Mounts 1.0 each

1,100.00

1.100

Chambers

7' x &' Projection screen 42.0 sqh

65.00

2730

13' 3" x B' Projection screen 107.0 sqft

75.00

8.025

8 x 6' Projection screen 96.0 sqft

65.00

6,240

Mounts 30 each

1,500.00

4.500

TVs in NBTV room - none shown 30 each

withal v

TVs 30 each

with al v

Library
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C Dr' Newport Beach Civic Center and Park Prmind wis) 1228 PM
= \’ ‘. IVCT Newport Beach, CA Prepared 16-Feb-11
RETLDERS SINCE 1919 87101
PE AN SHEETS
ouLeIL [6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
7 x &' Projection screen 42.0 sqgft 65.00 2730
Mounts 1.0 each 1.100.00 1,100
TVs (in media lab not shone on drawings but each with al v
counted)
38,425
Alternates :
' Grand Total Projection Screens and 38425
9Q FF&E
Soft costs.
Alternates
Grand Total FF & E
11 40 00 9] Food Service Equipment
Library
Food service - in the café- Sub proposal 1.0 Isum 121.970.00 121,970
121,970
Alternates
Grand Total Food Service Equipmen 121,970
113100 972 Residential Appliances
Phase Il
Microwaves 130 each 455.00 5915
Compact Refrigerators 90 each 200.00 1.800
Refrigerators 50 each 1,750.00 8750
Compact dishwashers 1.0 each 750.00 750
Dishwashers 20 each 750.00 1.500
lcemakers 2.0 each 155.00 310
Installation 320 each 75.00 2,400
Vending machines 2.0 each NIC
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CWDriver ™=

BUTLDERS SINCE 1919

ouisINI

Printed

Prepared

Yl 1228 PH

l6-Feb-1 |
287101

|6-Feb-11

Budgew#

Description/Scope of Work Quantity Unit

Cost/Unit

21,425

Grand Total Residential Appliances

21,425

93 Artwork

By Owner

Grand Total Artwork

1224 13

94 Roller Window Shades

Subcontractor Proposal 1.0 Isum

167,800.00

167,800

Phase Il

Internal shading type |2 manual shade {1st

Floor)

"Internal shading type 12' light filtering and
BMS controlled shade”

Internal shading type 10" manual shade (2nd

Floor)

Sheet metal closure 6/ AS5.11 1.0 Isum

9.700.0

9.700

Community room

Internal shading type 12" mororized light
filtering & blackout shade

add for high quality blackout shade

not included

Chambers

Add for the shade going up 1.0 lsum

3.5000

3.500

Internal shading type |4° motorized light
filtering & blackout shade

Internal shading type |7° motorized light
filrering & blackout shade

Blackout shade -at skylight

Library

Internal shading type 12' manual shade (Ist
Foor)

Internal shading type 12’ light filtering and
BMS controlled shade

Shading at skylight (if necessary - none

shown)

not included

181.000
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2 New Civic Center and P. Printed. WISl 1228 P
CMW Driver s il v

BUITLDERS SINCE 1919 #87101
SCOPE HEET:!
02/1611 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Grand Total Roller Window Shades 181,000
1248 13 9% Entrance Floor Mats and Frames
1248 18 Entrance Floor Grilles
Phase 11l
Mat 5.0 each 2.281.05 11,405
Community room
Mat 1.0 each 2,534.50 2,535
Chambers
Entrance floor grilles - WOM 2380 sqft 45.00 10.710
Library
Mat 1.0 allow 3,548.30 3.548

Alternates
I Grand Total Entrance Floor Mats am 28,198
12 61 00 " 9§ Fixed Audience Seating
Chambers
Seating 1630 each 1.220.00 198.860
Premium Upholstery 1.0 isum with allowances
1261 00 Mockup for each type of seating 10 allw 2.500.00 2,500
Insallation 10 bum 13,000.00 13,000
214,360
Alterngtes
Grand Total Fixed Audience Seating 214,360
133123 97 Tensioned Fabric Strictures-Sail
Chambers
PTFE fabric panels over steel sub-frame 22280 sgft 9335 207.991
Mockup 10 aliw 21.840.00 21.840
FO 009 Add for 2nd layer of fabric 1.0 lIsum 85.000.00 85.000
314.831
Alterngtes
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C W D L o ivi - Printed Wi&1 1228 PH
YWY LJTIVET Newport Beach, CA Frepares 16-Feb-11
B ILDERS SINCE 1919 87101
D PRI HEET
0216111 l6-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
l Grand Total Tensioned Fabric Struct 314831
48 1413 98 Photovoltaic System
Alternate
Alternates
Grand Total Photovoltaic System
14 10 00 99 Material Handling Carts
Library
Dumbwaiter 1.0 Isum 50,690.00 50,690
50,690
Alternotes &g
Grand Total Material Handling Carts 50,690
1421 00 100 Efectric Traction Elevators
Phase 11l
Elevators —: 1.0 each 240,000 240,000
Add for brake release to be located in remote 20 each 2,500.00 5,000
control room
Use during construction 20 month  not included
Acoustical isolators for elevator equipment 1.0 allow included
Temp barricades 1.0 Isum |.444.00 1444
Library
Use during construction 1.0 month  not included
246,444
Alternates
Grand Total Electric Traction Elevat 246,444
211000 [0 | Fire Protection
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MNewport Beach Civic Center and Park

2 Printad BI4]1128 P
CMW Driver St G5
BETLDERS SINCE 1959 87101

SCOPE AND PRICING SHEETS
a6l 16-Feb-11
Budget# Description/Scope of Work Quantity Unit CostfUnit Total
015.1 FiFe: Peatection 1.0 lsum 667.156 667,156
N Phase Il
Fire sprinklers including the area above the
wood celling - curved in some places
Fire sprinklers at roof overhang not included
Fire sprinklers at access floor not included
Community room
Add for kitchen -Fire spriniders
Chambers
Library
no clean agent or pre-action
system is included in any locations
Add for tying into existing system at the 1.0 Isum 2,777.00 2777
library
Fire watch 32.0 mnh 77.00 2,464
672,397
Alternates
I Grand Total Fire Protection 672397
2200 00 102 Plumbing
12 05 00 Commen werk results for plumbing
2205 19 Meters and gauges for plumbing piping
220523 General duty valves for plumbing piping
120529 Hangers and supports for plumbing piping
and equipment
220553 Identification for plumbing piping and
equipment
2207 00 Plumbing insulation
2211 18 Domestic water piping
221119 Domestic water piping specialties
2213 16 Sanitary waste and vent piping
2213 19 Sanitary waste piping specialties
221329 Submersible Pump Systemns
221413 Facility storm drainage piping
2233 00 Electric domestic water heaters
12 34 00 Fuel-fired domestic water heaters
22 40 00 Plumbing fixtures
22 49 00 Facility naturai gas piping
235100 Breechings, chimneys and stacks
as applies 31 23 33 Trenching and Backfilling
015.2 Plumbing 1.0 lsum 987,030.00 987,030
Phase HI
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CW Driver

BUTLDERS SINCGE

f 278 X

Newport Beach Civic Center and Park
Newport Beach, CA

SCOPE AND PRICING SHEETS

021611

Printed:

Prepared:

WIS L8 PH

I6-Feb-11
#87101

16-Feb-11

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

Sanitary waste and vent

Storm drainage

All underground plumbing to 5ft line

Domestic water systems

Pipe & duct insulation

Rain leader piping

Low flow plumbing fixtures

WH/! Gas water heater

SE-1 Sewage gjector

SP-1 Sump pump

WC-1 Water closet (handy)

WC-2 Water closet

LAV-| Lav handy

UR-| Urinal -light powered and charge

themselves - per meeting on 10-6-10

SK-I Sink

MS-1 Mop sink

FD-1 Floor drain 2"

FD-2 Floor drain 4"

ED-| Equipment drain

HB-I Hose bib

Shower

4" Roof & averflow drain

Roof & overflow drain going through glass

36.0 loc 475.00

17.100

FCO floor cleanout

PRV station (Pressure Reducing Valve)

Kitchenette rough in

Misc sound protection measures

1204840 sqft 0.44

53,013

Gas regulator

SK-4 - sink not on legend

Recycled water connection

Community room

Sanitary waste and vent

Storm drainage as shown

All underground plumbing to 5ft line

Domestic water systems

Pipe & duct insulation

Rain leader piping

Low flow plumbing fixtures

WC-| Water closet {Handy)

WC-2 Water closet

LAV-1 Lav handy

UR- I Urinal -light powered and charge

themselves - per meeting on |0-6-10

UR-| Urinal -light powered and charge

themselves - per meeting on 10-6-10

+ DF-1 Drinking fountain

FB-I Floor drain

HB-| Hose bib

Kitchen sink

Janitor sink
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CW Driver

HUTLOERS SINUCE 1919

o 8 Civic € ip

0216l

SCOPE AND PRICING SHEETS

Prepaced

il T8 P

16-Feb-11
#7101

16-Feb-11

Budget#

Description/Scope of Work Quantity Unit

Cost/Unit

Total

Roof drain

Refrigerator rough in

Additional sound protection measures for

domestic lines in sound rated walls

wCo

4" Storm drain POC

5" Sanitary sewer POC

Chambers

Saniary waste and vent

Storm drainage as shown

All underground plumbing to 5ft line

Domestic water systems

Pipe & duct insulation

Low flow plumbing fixtures

EWH/| Instant water heater

WC-| Water closet (Handy)

SK-1 Sink

Lav-2

FD-1 Floor drain

Roof drain

Janitor sink

Library

Sanitary waste and vent

Storm drainage as shown

All underground plumbing to 5ft line

Domestic water systems

Pipe & duct insulation

Low flow plumbing fixtures

SK-1 Sink

WC-1 Water closet (Handy)

WC-2 Water closet

UR-] Urinal Jight powered and charge
themselves - per meeting on 10-6-10

DF-1 Drinking fountain

FD-1 - Floor drain 2

FD-2 - Floor drain 4"

Additional sound protection measures for
domesuc lines in sound rated walls

Janitor sink

ED-1 - Equipment drain - 2" acid resistant
coated

Flex connection across seismic joint at library

POC at library

Connect to existing CW

Park

Drinking fountain 20 ea

4,555.00

9.110
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C ‘ ‘ T D 2 Newport Beach Civic Center and Park Printed VI 12287
ol 1l [1Ver Newport Beach, CA Preparcd 16-Feb-11
HUTLDERS SINCE 19819 87101
ICI E
ousin 16-Feb-11
- Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
1.066.253
* Alternates )
Grand Total Plumbing 1,066,253
B 23 00 00 103 HVAC
230500 Common work results for HYAC
230513 Common motor requirements for HYAC
equipment
2305 16 Expansion fittings and loops for HYAC
piping
230519 Meters and gauges for HYAC piping
130523 General duty valves for HYAC piping
23 05 29 HYAC supports, guides, hangers and
anchors
230530 Pipe and pipe fittings
1305 48 Yibration Isolation and seismic restraints
23 0553 Identification for HVAC Piping and
Equipment
230593 Testing, Adjusting, and Balancing for _
HYAC
230713 Ductwork insulation
2307 16 HVAC equipment insulation
230719 HYAC piping insulation
2308 00 Commissioning for HYAC Support only
230903 Operator workstations
230923 Instrumentation and controls for HYAC
230993 Sequence of aoperations for HYAC control
2321 16 Hydronic piping specialties
23121 18 Underground chilled water piping
231123 Hydronic Pumps
1323 00 Refrigeration piping and specialties
13 2500 YYater treatment
233113 HYAC sheet metal ductwork
2331 16 HVAC flexible ductwork
233300 Air duct accessories
233400 HYAC fans
23 36 00 Air Terminal Units (23 36 00 Air Flow
Control Devices)
33713 Diffusers, registers and grilles
23 41 00 Air treatment equipment (filters)
235100 Breechings, chimneys and stacks The boiler chimney is in the phn
235216 Condensing boilers
2357 00 Heat exchangers for HYAC
236421 Scroll water chillers
23 65 00 Cooling towers
237300 Customized central station air handling

units
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BHUTLDERS SINCE 1919

Newport Beach Civic Center and Park

New B h, CA

ND PRICIN HEET.
0L/16/11

Brinted

Prepared:

I 1228 P14

16-Feb-1 1
48710

16-Feb- 11

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

23181123 Computer Room Air Handling Units

23 81 26 Split system air conditioners

238219 Fan coils

238133 Perimeter terminal Unit Heater (213 82 33

Convectors)

2383146 Radiant heating hydronic piping

as applies

312333 Trenching and Backfifling

336113 Underground Hydronic Energy Distribution

015.3 !HVAC

Acoustical Isolation

Phase i1l

HYAC sub proposal

1.0 Isum 6,906,529.00

6,906,529

Chilled water system

High efficiency screw chillers of 179 tons

High efficiency screw chillers of 106 tons

Chilled water pumps.

VFDs for chiiled water pumps

4500 MBTH external cooling tower

Condenser water pumps

Chilled water distribution for each (5) air

handlers

Underground condensing water piping

including excavation and backfill

Underground chilled and heating hot water

including excavation and backfill

Heating Hot YYater System

Condensing boilers -high efficiency 799
MBTUH each,

Hot water pumps to circulate hot water

VFDs for hot water pumps

Heating hot water distribution piping to serve

the (5) air handlers and the heating reheat

I0Nes

4500 MBTH external cooling tower

Chilled and heating water air handlers w/ VFD

Relieflexhaust fans serving the 3 air handling

units

Under floor cooling zones with perimeter

reheat

Under floor swirl diffusers

Under floor 4 foot floor linear with reheat

coil -for radiant heating

Under floor supply linear diffuser at

perimeter

Package stand alone dx fan coil unit- YRV type

with a common condenser

I3 Units will have dedicated condensing units.

Liebert Stand alone split systems

Sound traps

Exterior wall louvers

Additional acoustical isclation

90.219.0 sqft 0.60

54.131
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BRUTLDERS SINCE 1919

ort

02/18l11

ivic Cen

MNewport Beach, CA

D PRICI ET

Prepared

2IE IEE P

6-Feb-11
#8710l

|6-Feb-11

Budget#

Description/Scope of Work

Quantity Unit Cost/Unit

Total

Thermal expansion and seismic separaton

joints

1.0 Isum

33.000.00

33,000

Controls

Title 24 insulation

Air test and balance

230529

Mockup of each type of pipe support
condinons (hangar, penetration, fire stop)

120 each 656.00

7872

233300

Mockup smoke damper installation complete
with wall framing. wallbcard, wall opening
filler pieces, perimeter mounting angles,
sleeve, breakaway duct connections, and duct

smake detector access door

1.0 isum 4.555.00

4,555

Community room

Chilled and heating water air handler

Relieffexhaust fan serving the air handling unit

Radiant cooling/heating

Cooaling only VAV zones for kitchen and
controls rooms

Exhaust for kitchen, and support spaces.

Plate and frame heat exchanger to serve

radiant floor in community room

Dedicated cooling radiant system

Under floor duct mains for ventilation are
included and intended for installation in
wench by others

Contrals

2" of "PEPP liming" at Area Way 0050 at the
basement of the Civic Center per note |2,
M1.04.

29760 sqgft 275

8,184

Additional acoustical isolation

71770 sqft 0.50

3,589

Tite 24 insulation

included

Air test and balance

Chambers

Chilled and heating water air handler

Relielfexhaust fan serving the air handling unit

General exhaust for support spaces.

Under floor duct mains for ventilation are
included and intended for instalfation in the
wrench by others

Under floor swirl diffusers

Under floor duct mains for ventilation are
included and intended for installation in

trench by others

Controls

Additonal acoustical isclation

58160 sgfc 1.00

5816

Title 24 insulation

included
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C \V D . Newport Beach Civic Center and Park Prinued Wietl 122874
. ¥ rlver Newport Beach, CA Prepared 16-Feb-11
BUILDERS SINCE 1919 487101
PRI
o21&/11 16-Feb-11
Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
Air test and balance
Library
Install / remove temp filters for the remodel 1.0 lsum 2.500.00 2,500
DX Custom package AHU
Split system VRY Fan coil
Exhaust fans
VAV zones with supply and return diffusers
Controls
Sub contractor cost for relocation of utilities with phase |
from existing plant
Additional acoustical isolation sqft 1.50
Title 24 insulation sqft included
Air test and balance only for addition sqft 1.01
Air test and balance for the entire building is not included
not included
7.026.176
Alterngtes X
| Grand Total HYAC 7.026.176
26 00 00 104 Electrical
26 05 00 Common Work Results For Electrical
2605 19 Low Voltage Electrical Power Conductors
And Cable
2605 26 Grounding And Bonding For Electrical
Systems
26 05 29 Hangers And Supports For Electrical
Systems
26 05 33 Raceway And Boxes For Electrical Systems
26 05 53 Identification For Electrical Systems
26 08 00 Commissioning Of Electrical Systems Support only
16 09 33 Central Dimming Lighting Controls
16 09 26 Lighting Controls
26 2200 Low Voltage Transformers
262413 Switchboards
2624 16 Panel boards
26 2713 Electricity Metering
26 27 19 Modular Wiring Systems (Addendum #2)
26 27 26 Wiring Devices
2628 16 Switches and Circuit Breakers
2629 13 Enclosed Motor Controllers
26 2923 Variable Frequency Drives
163200 Packaged Generator Assemblies
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Ne ach Civi ter an Printed

. 21w 1228 PM
C'w Drlver W, h, C Prepared 16-Feb-1 |
RUTLDERS SINCE 19149 #87101

PE A ICI ET:
0216111 16-Feb-11
Budget# Description/Scope of YWork Quantity Unit Cost/Unit Total
26 36 23 Automatic Transfer Switches
265100 Interior Lighting
15 56 00 Exterior Lighting
- Lighting Fixture Schedule
as applies 31 23 33 Trenching and Backfilling
27 41 00 Audio visual system
Sound Masking system
Mass Ex
Street light/electrical adjustments by owner
Phase Il
016.1 T 10 Isum 9.408.664.00 9,408 664
Elecurical - including
Coordination drawings /BIM support
Primary, secondary & emergency site feeders
Normal and emergency switchgear & feeders included
Power feeders for equipment connections included
Building lighting fixtures included
Centralized lighting controls utilizing control ncluded
panels for specified levels of daylight
harvesting and dimmable controls.
Lighting branch and local lighting control included
devices
Power branch, devices & miscellaneous included
equipment & shades connections
Complete voice/data system cabling and included
devices
Complete fire alarm ncluded
Complete security system included
Conduit for A/Y system included
AV system included
Design build fire alarm life safety system. included
Use of code approved wiring methods. included
Parallel 300kw generators. included
Inswallation of VFDs and pump control panels included
furnished by others.
Use under floor power distribution systems. included
Power distribution to future parking included
structure.
LEED certification support. included
Connection of window actuator motors, included
assumes control by rows.
Empty conduits stubbed to within 5 of future included
parking structure.
VE Delete conerete encasement of the ducts included
South coast air quality management district 10 allow 25,000.00 25,000
permits.
Temporary power
Add for testing / grounding / coordination 71,0000 sqft 037 26.270
adjustments at raised floor
Fuel ank for generator with pad day tank only
2651 00 Interior lighung fixtures for room or madule 1.0 Isum 6,500.00 6,500
mockups, complete with power and control
connections
Provide power at North Park Irr Controler 1.0 Isum 5.000.00 S.000
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C W D . Newport Beach Civic Center and Park Frintad: WiE 1228 PM
LYY LTIVET fpmse e, 5

Prepared |6-Feb-11
HBTI01

BUTLDERS SENOCE 1989

SCOPE AND PRICING SHEETS
02116111 16-Feb-1 1

Budget# Description/Scope of Work Quantity Unit Cost/Unit Total

Theatrical lighting at sail on the piping

Library

See electrical description above

Safe off / at relocate existing utilities 1.0 allow 15.000.00 15.000

Large pendant fixture relocation 1.0 lsum 2.500.00 2,500

Down light relocation in above

Emergency light relocation in above

Column light relocation in above

Exit sign relocating in above

book stack fixture removal and reworking in above

Fire alarm in above

audio speaker relocation in above

duplex receptacle relocation in above

Adjustment for existing conditions/ 400.0 mnhr 127.00 50,800
coordinating with garage

Site Lighting fixtures

Security in the garage

Primary electric service

Secondary electric service

Electrical transformer

Connect to existing TV/telecomm/electrical

Connect to existing TV/telecomm/electrical

1o remain

Junction box putty firestop insulation in 3560 each 147.50 52,510
sound and fire rated walls -per 5 A9.02

Fixtures to the garage 1.0 lsum 24.288.00 24,288

Connect / test fire alarm to Phase Il [0 lsum 455500 4,555

Low voltage for fans for garage 1.0 kum 5.110.00 5110

VE Delete concrete encasement of the ducts accepted

9,626,197

* I_ Grand Total Electrical 9.626.197

27 00 00 106 1T

7 05 00 Common Work Results For

Communications Systems

2705 24 Grounding And Bonding For

Telecommunications Systems

2705 28 Pathways For Communications Systemns

27 05 43 Communications Underground Ducts And

Raceways

270553 Identification For Communications

Systems

27 11 g0 Communications Equipment Room Fittings

27 13 00 Communications Backbone Cabling

27 1500 Communications Horizontal Cabling

271619 Communications Patch Cords, Station
Cords &Cross Connect Wire
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CMW. Driver B S

Prepared I6-Feb-11
B TLDERS SINCE 1919

87101
PE AN L] EET:
0216111 16-Feb-11
= Budget# Description/Scope of Work Quantity Unit Cost/Unit Total
275119 Sound Masking Systems
O Alternotes
[ Grand Total IT
- 28 00 00 107 Electronic Safety And Security
28 00 00 Electronic Safety and Security
80513 Security Conductors and Cables
2806 10 Schedules For Electronic Access Control
28 06 20 Schedules for Electronic Surveillance
2B 06 60 Schedules For Electronic Emergency Aid
Devices
28 10 00 Electronic Access Control and Intrusion

Detection System

2813 00 Electronic Surveillance System

2826 23 Electronic Emergency Aid Devices

28 31 00 Fire Alarm System

28 35 00 Refrigerant Detection and Alarm

28 50 00 Uninterruptible Power Supply System

28 60 00 Security Consoles and Cabinets

Parking Garage Low voltage 1.0 lsum with electrical

* Alternates

Grand Total Electronic Safety And S

= 012300 108 Alternates

see separate file
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: ort Beach Civic Center a a Printed WIET 1228 PM
L B e i

Prepared |6-Feb-11
BUILDFRS SINCE 1919 97101
SCOPE AND PRICING SHEETS
0216011 16-Feb-1 |
* Budget# Description/Scope of YWork Quantity Unit Cost/Unit Total
Grand Total Alternates
d 013233 109 Photographic Documentation
Phase Il
Time lapse photography 26.0 mo 92545 24,062
24,062
b Alternates
Grand Total Photographic Documen 24,062
* 1075 00 49 Flagpales
New flagpole 1.0 each with misc metal
Concrete base or the flagpole 1.0 each with sitte
* Alternates
Grand Total Flagpoles
e END CSI LIST | 1) End Gsi Listing
m Alternates
il Grand Total End Csi Listing
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